

Joint Task Force-Red Hill Update Brief




26 July 2023



JTF-RH Integrated Master Schedule (IMS) EXSUM

JTF-RH is ON PLAN to commence gravity defueling in Oct 2023

3: Initial Prep for Defueling
4: Final Prep for Defueling
5: Defuel and Relocate Fuel





Defueling Dashboard





Key Events

July 13: Response Drill
 July 14: Roving Security / Fire Watch Training Begins
 July 17-28: Surge Tank Draining
 July 19: Tank Tightness Testing Complete

August 7: Repairs Ready for Approval by DOH
 August 15: Fire Watch Training Ends
 August 16-17: Firefighting Drill
 August 22: DISF¹ Meeting
 August 28-30: Repacking
 August 31: NEPA¹ Complete

September 1-30: Final Preparations for Defueling
 September 19: HNL Dept of Emergency Management / Local Emergency Planning Committee



Roving Security-Fire Watch Training

Training includes early detection, immediate notification of an incident, and rapid response in case of an event. Click the video to learn more.

Surge Tank Draining Continues

Surge Tank draining is scheduled to be completed by July 28, removing approximately 480,000 gallons of fuel. To learn more about surge tank draining, click on the video below.

Dashboard Legend ¹

DISF: Defueling Information Sharing Forum
 NEPA: National Environmental Policy Act

Joint Task Force – Red Hill
Defueling Dashboard
 As of July 25, 2023
 Subject to Revision

Google Play Store Apple App Store

JTF-RH is currently ON PLAN to begin gravity defueling on October 16, 2023