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DEPARTMENT OF TRANSPORTATION’S 

REPORT TO THE LEGISLATURE 
 

ON 
 

SENATE CONCURRENT RESOLUTION NO. 74, 
SESSION LAWS OF HAWAII 2006 

 
SUBJECT: MONTHLY PROGRESS REPORT ON THE LAHAINA BYPASS PROJECT 
 AND THE MOTOR VEHICLE USE REDUCTION PLAN, JULY 1-31, 2006. 
 
 
 

INTRODUCTION 
 
Pursuant to Senate Concurrent Resolution No. 74, Session Laws of Hawaii 2006 (SCR 74), the 
Department of Transportation is required to submit: 
 

1. A detailed implementation timeline for the expedited construction and completion 
of the Lahaina Bypass Project, no later than October 1, 2006; 

 
2.   A completed plan containing strategies to reduce motor vehicle use into and out 

of Lahaina, no later than 20 days prior to the convening of the Regular Session of 
2007; and 

 
3.   Monthly progress reports on the status of the Lahaina Bypass Project and the 

motor vehicle use reduction plan, beginning on July 1, 2006.   
 
This report is the second monthly progress report on the status of the Lahaina Bypass Project and 
the motor vehicle use reduction plan. 
 

LAHAINA BYPASS PROJECT 
 

• Work on project continues on schedule with no significant changes or major 
milestones of note from last reporting period. 

 
MOTOR VEHICLE USE REDUCTION PLAN

 
• The Department of Transportation (DOT) has been notified by its consultant VPSI, 

Inc. that the implementation start date has been changed due to a delay encountered 
in the Planning Stage involving the Demographic Study. 

 
• The new implementation start date may be as early as October 1, 2006 but no later 

than December 2006.  
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