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APPENDIX A.  TOD Project Status and Funding Reported to TOD Council (as of 7/22/2025) 

State and County Priority TOD Projects, State TOD Strategic Plan as updated 

Proj Agency TOD Station Project Area Proj Phase 2025 Project Status 
ID or Area (Acres) 

O-02 

Ea
st

 K
ap

ol
ei

 

O-03 

O-04 

O-05 

O-06 

DHHL Kualakai (E Kapolei) Kauluokahai Increment II-A, Multi-
Family/Commercial 

33 Planning 2022 Legislature appropriated $5.132M to DHHL East Kapolei TOD & broadband. TOD Project is still on hold: AGs working on 
Land Court issues; Red Ilima (Abutilon Menziesii) license expired, working with DOFAW to reissue. TOD projects may be 
delayed after receiving the $600 million in 2022.  These projects have to be prioritized.  Development team is looking into 
higher density and mixed use near the Skyline station.  They have the sewer capacity for entire Ka’uluokaha’i development. 
Received $14M from Act 279 in 2022.  DHHL is planning approximately 400–500 multifamily units on 32.6 acres, targeting 
densities of 15–20 dwelling units per acre under Apartment Mixed-Use (AMX)-2 zoning.  They plan to publish a Request for 
Qualification (RFQ) for a master developer sometime this year. 

UH Kualakai (E Kapolei), 
Keoneae (UHWO) 

UH West Oahu University District 168 Planning Awarded FY23 TOD Planning grant for Non-Campus Lands Development Feasibility Study. UH issued RFP to develop 35-acre 
parcel at the corner of Kualakai Parkway and Farrington Highway. The site is about 200 acres, so the buildout will be done in 
phases.  UH is making a portion available on the makai side of the Keone‘ae Station for a mixed-use development.  Working 
with the School Facilities Agency and HHFDC on an RFP and planning further studies on a 10-acre parcel located makai of the 
recently constructed Hoʻomohala Avenue or Road “B” (next to Keone’ae HART Station).  UH and HCDA are continuing to 
coordinate efforts on Road B.  UH is working with HCDA, and HHFDC to fund/develop onsite infrastructure for about 20 acres. 
The feasibility study contract has been signed and should be starting in August. Thirty-five million dollars was allocated to 
HCDA for the construction of Road D and Road H; UH is working with HHFDC to prepare a Request For Proposal (RFP) to solicit 
a developer to construct workforce housing on Parcel 4.  This will provide a revenue stream for the UH-WO.  HHFDC will 
provide $5 million to support design and planning work.  The UDP is incorporating the private film studio, parks, school, and 
roadway configurations.  They are continuing to coordinate with the City DPP on the proposed zoning changes and preparing 
the draft UDP for submittal to UH-WO for review. UH selected Island Film Group in January 2024 to develop a private film 
studio and residential and commercial mixed-use hub on 34 acres of undeveloped land near the rail station at the corner of 
Kualakai Parkway and Farrington Highway. They are planning to complete ground lease and development agreements by 
September 2025 

UHWO Kualakai (E Kapolei), 
Keoneae (UHWO) 

UH West Oahu Long Range Development Plan 500 Planning Coordinating with DOT on Farrington Hwy widening project. Awarded FY22 TOD Planning grant for Urban Design Plan Update 
for Non-Campus Lands; Consultant work started in 2022. 

UHWO Kualakai (E Kapolei), 
Keoneae (UHWO) 

UH West Oahu TOD Infrastructure Planning $35M Legislative appropriation to HCDA for FY24. Work area includes Road D and H. Design-Build RFP was released 
December 2023. Selection in May 2024. Ongoing coordination between UH, HHFDC, and HCDA to get Phase 1 development 
going for infrastructure and multi-family rentals. HCDA started the procurement process on the $35 million to build 
infrastructure for roadways. 

UHWO UH West Oahu, LCC, 
HCC 

UH West Oahu Multi-Campus Housing 
(Faculty/Student/Staff) 

Planning A market study is being conducted for student housing on a different parcel along Hoʻomohala Avenue. 

DLNR Keoneae (UHWO) East Kapolei Master Development Plan 175 Planning Contract awarded for preparation of EIS/NTP issued; initiating development of EISPN, update of market studies & master 
plan refinement. Awarded FY22 TOD Planning grant for preparation of urban design plan for TOD parcel.  Master plan has 
been completed.  EISPN published in October 2022. The draft EIS published in 2024. They will need to republish the EISPN 
again. Several TMKs were omitted when it was initially done.  Conceptual design plan completed. It included alternative site 
plan layouts, architectural design themes and guidelines, architectural renderings, circulation plan, and public realm 
improvements to provide walkable, livable mixed-use development in proximity to the rail stations. 

O-07 DOE Honouliuli (Hoopili) East Kapolei High School 45 Planning Undertaking environmental review & community engagement phase for design; road access will depend on final design for 
Farrington Hwy widening project.  $15 million (SFA) for design and construction approved in 2023. This includes ground and 
site improvements, equipment and appurtenances. 

Updates to TOD Council Annual Report, Jan-Dec 2025  |  A-1 



           
           

  

 
 

   

                      
                      

                  
     

   
  

 

     
 

                  
  

         
         

                
     

 
               

                       
                    

                   
                   

                      
                    

                   
                   

                   

                    
                

               
                   

                         
   

              
        

 
                  

                    
                   

                    
     

                     
                     
      

       
 

                   
                  

                    
                  

                       *Fund amounts shown in italics are amounts requested or are as yet unfunded.

APPENDIX A. TOD Project Status and Funding Reported to TOD Council (as of 7/18/2025) 

State and County Priority TOD Projects, State TOD Strategic Plan as updated 
Ha
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Proj Agency TOD Station Project 
ID or Area 

O-38 HDOT Honouliuli (Hoopili) Farrington Highway Widening 

O-40 HCDA Kualakai (E Kapolei), East Kapolei Neighborhood TOD Parking 
Keoneae (UHWO), Infrastructure Plan 
Honouliuli (Hoopili) 

O-09 HHFDC/DAGS/D Waipahu Transit Waipahu Civic Center TOD Project 
O-11 UH-LCC Leeward Comm UH Leeward Community College TOD Master 
O-12 HPHA Pearl Highlands Hale Laulima Homes 
O-13 SA/DAGS Halawa Aloha Stadium Redevelopment / Ancillary 

Development (NASED) 

O-14 HPHA Halawa Puuwai Momi Homes/Conceptual Master Plan 

O-15 DHHL Lagoon Drive, Middle Moanalua Kai Conceptual Plan 
O-16 DCR/DAGS Middle St., Kalihi Oahu Community Correctional Center (OCCC) 

Site Redevelopment 

O-17 HPHA Kalihi Kamehameha and Kaahumanu Homes 

O-41 HPHA Kalihi Kuhio Park Terrace Low-Rises and Kuhio 
Homes Redevelopment 

Area Proj Phase 2025 Project Status 
(Acres) 

45 Design/Const Three-lane highway with one shared turn lane; provides room for bike lane & pedestrian walkways & avoids relocation of 
utilities. The contract was awarded to Nan, Inc. and construction is scheduled to begin May 1, 2025. The completion date is 
2027. The project will be completed over five phases in approximately two years, including reconstruction of the Kaloi 
Stream Bridge and Honouliuli Stream Bridge. 

1500 Pre-Planning Incorporated in TOD Strat Plan in Sept 2022. Parking needs to be evaluated in East Kapolei Infrastructure Implementation 
Master Plan Project. 

10 Pre-Planning No change in status. 
50 Pre-Planning No update. 
4 Planning Awarded FY24 TOD CIP Planning Funds. Part of the Ka Lei Momi Project. 
99 Planning EIS accepted Sept 2022. Project will be a design-build-operate-maintain-contract delivered as one integrated public-private 

partnership (P3) project. $350 million in GO bond funding for CIP and $50 million in general funds were approved in 2022. 
From the $400 million appropriated, $350 million will be provided to the NASED developer as a State contribution to the 
design and construction of the new stadium. Completed two market sounding efforts and incorporating all of feedback from 
industry. Developer will design, build, operate, and maintain the the stadium and development real estate portion. They 
need to generate own revenue to finance it. Navy Region Hawaii said development will have no impact on their operations. 
Aloha Halawa District Partners was approved in October 2024 as the preferred offeror. The project is expected to be 
completed by the 2028 football season. HR&A Advisors found that the project will provide significant benefits to the State 
and City and that value capture tools can enhance NASED’s financial feasibility, because additional funds may be required to 
support all capital, operational, and maintenance needs of NASED. Planning to execute all of the agreements in August 2025. 

12 Planning $200K for conceptual master planning earmarked from 2017 NASED funding; initial conceptual plan alternatives for housing 
redevelopment; possible concurrent redevelopment with future phases of NASED. Awarded FY22 TOD CIP Planning grant for 
master planning & environmental review; procurement of consulting services pending release of funds. City received 
approval for Phase 1 environmental site assessment (ESA) for site with City EPA brownfields grant money; City consultant on 
board to do ESA for HPHA. Part of the Ka Lai Momi (Redevelopment) Project. Project does not have the sewer capacity. They 
forward on master planning. 

14 Pre-Planning Feasibility report completed Sep 2019; no change in status. 
16 Planning Redevelopment of OCCC at the new Halawa facility requires relocation of DOA quarantine facility from Halawa site. $10 

million approved by the Legislature in 2023 to complete a due diligence and plans for new facility, including consideration of 
lease buyback options. Moved from planning to design phase. DAGS completed consultant selection and holding kickoff 
meeting. Primary deliverable is the RFP, which is due in 2025. This project is prequisite for redevelopment of the 
redevelopment of the current OCCC site. 

23 Planning Kamehameha and Kaahumanu Homes awarded FY23 TOD CIP Planning Funds for master planning for both properties. Two 
projects combined in Nov 2022. HPHA request for delegation/release of funds pending. Part of Ka Lei Momi Project. Close to 
securing consultant to do the master plan. 

10 Planning Incorporated in State TOD Strat Plan Nov 2022. Initiating Phase 2 activities for redevelopment of Kuhio Park Terrace 
properties. Michaels Organization is their development partner. They are submitting an application for financing to HHFDC 
for the first phase (304 units). The 201H application was approved in November 2022. Kuhio Homes construction documents 
for Phase 1 are being finalized. Working on relocation plans for tenants. Construction expected to start in 2025. 
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APPENDIX A. TOD Project Status and Funding Reported to TOD Council 
State and County Priority TOD Projects, State TOD Strategic Plan as updated 

Iw
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a 
(as of 7/18/2025) 

Proj 
ID 

Agency TOD Station 
or Area 

Project Area 
(Acres) 

Proj Phase 2025 Project Status 

O-19 DHHL Kapalama Kapalama Project Conceptual Plan 5 Pre-Planning Feasibility report completed Sep 2019; tenant lease expires in 2045; Conceptual planning report presented to the Hawaiian 
Homes Commission in August 2020; no change in status. 

O-20 UH HCC Kapalama UH Honolulu Community College TOD Study 23 Pre-Planning TOD Study completed Mar 2019; no update. 
O-21 HPHA Kapalama School Street Administrative Offices 

Redevelopment 
12 Design/Const State EIS completed 2017; 201H applic approved Nov 2020; LIHTC funds approved by HHFDC in Oct 2021. Building plans and 

subdivision are being processed by DPP. Highridge Costa was selected as the new development partner. Believes the first 
phase (250 units) should start in August 2023. Had a groundbreaking in January 2024. Started demolition work. 

0-39 HHFDC Iwilei, Kapalama State Iwilei Infrastructure Master Plan 34 Planning Consultant study of infrastructure requirements for affordable housing in area underway; EISPN issued in March 2022; 
completion of EIS in 2023. Infrastructure master plan completed in April 2023. $25M for design and construction of priority 
projects included in FY24 for HCDA budget. FEIS posted pending acceptance. 

O-22 HPHA Iwilei Mayor Wright Homes Redevelopment 15 Design/Const State EIS completed; NHPA/NEPA clearance pending; completing master planning & design work to move project forward. 
Identified as the highest priority in the Ka Lei Momi Project. HPHA applied for Low Income Housing Tax Credit (LITHC) 
funding. They have a master plan for the project and working on getting the entitlements for phase 1. 

O-23 HHFDC/DAGS Iwilei Liliha Civic Center Mixed-Use Project 4 Planning Preliminary master planning of site, preparing site plan & cost estimates; preparation of EIS in 2022 concurrent with State 
Iwilei Infrastructure Master Plan EIS. Liliha Civic Center/Iwilei Infrastructure Master Plan EISPN published in 2022. 
Consolidated master plan for Iwilei-Kapalama Infrastructure and Liliha Civic Center published in 2023. Home Aid Hawaiʻi is 
planning to use part of the Liliha Civic Center site for a temporary Kauhale facility. Also, HCDA will be using the portion of 
the property for a laydown yard area for the upcoming $25 million electrical upgrade project. Concept plans completed. 

O-25 HHFDC Kakaako 690 Pohukaina 2 Design Site plan to include housing & elementary school. EISPN published in March. Highridge Costa was approved by the HHFDC 
Board; 625 units for households earning 30 – 120% AMI. Board approved (funding) in November 2022. LIHTC and Tier 2 
Rental Housing Revolving Funds will be used to finance the project. HHFDC is planning to convey within one year 28,000 
square feet to the DOE for a new public school. Executed development agreement with developer. Delivery of units in 2027 
(about same time as Civic Center Rail Station). The development team (Highridge Costa & Form Partners) are working on 
construction drawings. HHFDC, HCDA, and other major landowners are working on a new electrical circuit that will be 
required to provide power to upcoming projects in Kakaʻako. 

O-26 DOE/HHFDC Kakaako Pohukaina Elementary School 2 Planning HHFDC-DOE MOU executed for joint housing & school development project; working with HHFDC on school programming 
requirements. 

O-27 HCDA Kakaako, Civic Center Nohona Hale 0.24 Completed Completed 2020; 111 units fully occupied; 30-60% AMI; total dev cost $51.425M. 
O-28 HCDA Kakaako Ola Ka Ilima Artspace Lofts 0.69 Completed Completed 2020; 84 units fully occupied; 30-60% AMI; total dev cost $51.39M. 

O-29 HCDA Ala Moana Hale Kewalo Affordable Housing 0.62 Completed Completed 2019; 128 units fully occupied; 30-60% AMI; total dev cost $60.82M. 

O-30 HHFDC/JUD Ala Moana Alder Street Affordable Rental 
Housing/Juvenile Service Center (Hale Kalele) 

1.5 Completed Project completed; opening in May 2022; occupancy underway. Judiciary construction completed in 3rd quarter 2022. HHFDC 
executed a lease with the Judiciary to convey the Juvenile Service Center portion. 

O-31 HPHA Ala Moana Makua Alii & Paoakalani 9 Pre-Planning No change in status. 
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Proj Agency TOD Station Project Area Proj Phase 2025 Project Status 
ID or Area (Acres) 
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O-32 CCH Iwilei, Kapalama Iwilei-Kapalama Infrastructure Master Plan 581 Pln/Des/Const City-led I/K Needs Assessment & Traffic Study completed; City working with HHFDC on follow-up State Iwilei Infrastructure 
(multiple projs) Master Plan, and OPSD on TOD Infrastructure Finance Study. Kalihi Complete Streets in planning. I/K Drainage Study to 

alleviate Liliha St flooding in Dole Cannery area at 90% complete. Waiakamilo Road Trunk Sewer project completed in 2021. 
Hart/Waiakamilo Rd replacement sewer in design. Aawa WW Pump Station improvements project in planning. HCDA has a 25-
kv powerline project underway to support Mayor Wright Housing and Liliha Civic Center. The contractor is evaluating 
different alignments with one possibility of going up Akepo Lane. 

O-42 CCH Iwilei Kuwili Station TOD Redevelopment Area 20 Planning Accepted as TOD Project by TOD Council. Awarded FY25 TOD CIP Planning grant for conceptual master planning for Kuwili 
Master Planning Station area. The City awarded the contract for master planning to DTL in partnership with BDP Quadrangle of Toronto, 

Canada, Nippon Koei of Japan, and Wilson Okamoto of Honolulu. They are currently working on finalizing the contract and 
hoping to get the project going in the next few months. 

O-33 CCH Pearlridge Pearlridge Bus Center/TOD Project 3 Design/Const Land acquisition complete; EA, planning & design in process. SMA permit complete. Construction funds allocated; prep for 
construction in 2022-23. Planning for long-term TOD RFP. OMPO Transportation Improvement Program, Federal FYs 2025-28, 
included funding for construction. 

O-34 CCH Kapalama Kapalama Canal Catalytic Project/Linear Park 19 Design Kapalama Canal FEIS & concept design completed. Dredging planning & design proceeding. Seeking funding for 
design/construction of park/trails & sea level rise adaptation strategies. Waiting to hear on a Hawaiʻi Emergency 
Management Agency (HIEMA), Building Resilient Infrastructure and Communities (BRIC) grant application to help quailify for 
federal funding. City is reengaging with the Federal Emergency Management Agency (FEMA) on a grant application submitted 
several years ago. The funding will allow them to continue the design process and federalize the project. 

O-35 CCH Chinatown Chinatown Action Plan (multiple projs) Design/Const The 21 actions are in various stages of implementation. Kekaulike Mall Improvements EA & design complete; street repaving 
completed & bulbouts made permanent. Kekaulike Mall construction completed. Phase 2 expected start next. 

O-36 CCH Waipahu Transit Waipahu Town Action Plan (multiple projs) Pln/Des/Const Hikimoe St transit center construction completed. Flood analysis conducted for area; should help with redevelopment 
Center planning. Complete Streets improvements on area streets. OMPO Transportation Improvement Program, Federal FYs 2025-

28, included funding for preliminary engineering and construction for the Waipahu Depot Shared Use Path--one of several 
proposed improvements in the City's Waipahu Town Action Plan. 

O-37 CCH Kakaako Blaisdell Center Master Plan 22 Pln Complete Master Plan completed. Some short-term and mid-term improvements under way. 

K-18 COK Lihue Lihue Town TOD Infill Development Planning Accepted as TOD Project by TOD Council. Awarded FY25 TOD CIP Planning grant for TOD multifamily housing study. The 
project is midway through its feasibility analysis. The team is contacting key developers and landowners to gauge interest 
in the building prototypes and capacities developed. 

K-01 DAGS/COK Lihue Lihue Old Police Station/Civic Center TOD 
Proof of Concept 

1 Pre-Planning DAGS contract awarded to UHCDC for TOD proof of concept work to determine optimal use of site & other State parcels in 
area; discussion with potential stakeholders, preliminary concepts to begin early 2023. Planning to do outreach to all 
stakeholders to develop a master plan. 

K-02 COK/KHA Lihue Pua Loke Affordable Housing 2 Completed Completed. Units fully occupied. Provided 53 workforce housing units. 
K-14 COK Lihue Lihue Civic Center Redevelopment 9 Planning Awarded FY22 TOD Planning grant for conceptual master plan. Project completed. The goal was to address the critical need 

for affordable and especially “missing middle” housing on Kauaʻi. 2023 Lihue Civic Center Mobility Plan identified housing 
opportunities in this area. Project developed multifamily housing prototypes and analyzed feasibility of siting multifamily 
housing at the County’s Līhu‘e Civic Center property. Four building prototypes proved viable in the Opticos model. The 
project site is able to absorb 500 middle-income affordable housing units over five years. To enhance site feasibility and 
increase density, it was recommended that the developer relocate parking to nearby lots. The study examined key 
challenges such as sewer capacity, stormwater management, and infrastructure needs. 
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APPENDIX A. TOD Project Status and Funding Reported to TOD Council (as of 7/18/2025) 

State and County Priority TOD Projects, State TOD Strategic Plan as updated 

Proj Agency 
ID 

TOD Station 
or Area 

Project Area 
(Acres) 

Proj Phase 2025 Project Status 

K-15 COK 

K-03 COK/KHA 

Lihue 

Koloa 

Lihue Civic Center Mobility Plan 

Koae Workforce Housing Development 

12 

11 

Pln Completed 

Completed 

Awarded FY21 TOD Planning grant for mobility plan. Completed November 2023. 

Construction of 134 units complete; all units leased. 
K-04 COK/KHA/HHFD Eleele Lima Ola Workforce Housing Development 75 Design/Const Infrastructure for Phase 1 (155 units) completed. RFPs have been published for all of the multi-family lots and development 

C rights awarded for three projects. One is 40-unit senior housing project. Building permits have been submitted and 
groundbreaking is expected in early 2023. Second is 45-unit workforce housing rental project; same developer and schedule 
for development. County will develop a 26-unit supportive rental housing project utilizing the State ̒ Ohana Zone Program; 
will house homeless individuals with onsite supportive services. RFP published to construct 38 single family homes to close 
out phase 1. Housing Agency has submitted permits to build a community center & public park to serve current and future 
phases. NTP for construction and engineering drawing for phase 2 pending; should provide another 120 units. 600 new 
homes expected at total buildout. 

K-05 UH KCC Puhi UH Kauai Community College LRDP/Potential 
Housing 

197 Pre-Planning Kauai CC is conducting a survey to identify the need and feasibility for housing. In 2025, received $5 million for plans, 
design, and construction of on-campus housing for faculty, staff, and students. 

ua
i 

K-06 COK Hanapepe Hanapepe Infill Redevelopment Pre-Planning No change in status of project. West Kauai Community Plan provides goals & objectives for incremental residential infill 
development & live/work spaces in the town center, as well as transportation to support safe connections between 
neighborhoods & towns. 

Co
un

ty
 o

f K
a

K-07 COK/DPW Hanapepe Hanapepe Road Resurfacing Project Pln/Des/Const Environmental work complete. County currently working with its consultant to complete final design for reconstructing 
Hanapepe Road with pedestrian facilities. Construction to start late 2024 or early 2025. 

K-08 HHSC/COK Kapaa Samuel Mahelona Memorial State 
Hospital/TOD Master Plan 

34 Planning Revision of conceptual master plan to consider adjacent State properties/facilities underway; programmatic EIS being 
prepared; master plan to be completed in 2022 & EIS in 2023. 2022 Legislature appropriated $380,000 to EIS for work on 
entitlements (Class IV zoning permit) & determination whether to subdivide or CPR the lots. Funds appropriated by 2022 
Legislature for State contribution to Wailua-Kapaa water system improvements needed to support redevelopment, total cost 
$10 million; work on infrastructure improvements to start after master plan revisions completed. Project team is working 

on EIS. Additional funding $4.8 million has been secured for county area water infrastructure improvements that will 
support implementation of the master plan. County of Kauai needs to provide matching funds. HHFDC is continuing to 
collaborate with PBR Hawaiʻi on the master plan and EIS. Kapaa Library receieved $2 million for plans and design in 2025. 
It will be located on SMMH campus 

K-17 HPHA Kapaa Hale Nana Kai O Kea Redevelopment Planning Received FY24 TOD CIP Planning Funds. Alternate site for HPHA Ka Lei Momi master development agreement. The proposed 
unit count will be included in anticipated buildout for the EIS. 

K-09 COK/DPW Kapaa Kawaihau/Hauaala/Mailihuna Road Complete 
Streets & Safety Improvements 

Construction Notice to proceed issued to construction contractor; construction getting underway; improvements scheduled for completion 
in 2023. 

K-10 COK/DPW Koloa School Poipu Road Safety & Mobility Projects (fka 
Poipu Rd Multi-modal Improvements) 

Design/Const Final design underway; RAISE grant award approved and received. Anticipated to get funding obligation in May 2023. 
Construction expected to begin in April- June 2024. 

K-11 COK/DPW 

K-12 COK/DPW 

Maluhia Rd 

Puhi Shuttle 

South Shore Shuttle 

Puhi Shuttle 

Planning 

Planning 

Included in Poipu Rd Safety Project, which recently received Federal RAISE Grant funding. Strategically located, accessible, 
ADA-compliant bus stops with passenger shelters are included in the project plans. Implementation/operational budget to be 
defined by end of March 2022. No action due to operational constraints. 
Review of existing & proposed bus stop locations being conducted to confirm accessibility & ADA-compliance at proposed bus 
stop locations; service to start in 2023. No action due to operational constraints. 
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APPENDIX A. TOD Project Status and Funding Reported to TOD Council (as of 7/18/2025) 

State and County Priority TOD Projects, State TOD Strategic Plan as updated 

Proj Agency 
ID 

TOD Station 
or Area 

Project Area 
(Acres) 

Proj Phase 2025 Project Status 

K-13 COK/PD/ Kekaha-Lihue Line Waimea 400 (fka Waimea Lands Master Plan) 34 Planning Conceptual master plan completed. Awarded FY23 TOD CIP Planning Funds to do master planning for affordable housing; 200 
KHA single and multi-family units expected. Kauaʻi Housing Agency is scoping the project. Project underway. Master plan on the 

60-acre portion completed several years ago. Held 2-3 community workshops and are starting to narrow in on final draft 
plans before moving on to entitlements, additional engineering, and permitting work. 

K-16 COK/KHA Kilauea Gym/Anaina 
Hou Park-n-Ride 

Kilauea Town Affordable Housing Expansion 48 Planning Incorporated in Strat Plan in Sept 2022. Awarded FY23 TOD CIP Planning Funds to conduct master planning for approx 200 
affordable housing units. County working on acquiring two adjacent lots totaling 50 acres next to Kilauea Town. County owns 
roadway lot surrounding property to be used for access road. County has CDBG-Disaster Recovery funds for portion of 
project cost. Kauaʻi Housing Agency is scoping the project. Planning Department will be assisting Housing Agency to 
integrate TOD elements in scope of work plans. Acquisitions are 99.9 percent finalized. The court ruled in favor of the 
County of Kauaʻi on the condemnation. Held 2-3 community workshops and are starting to narrow in on final draft plans 
before moving on to entitlements, additional engineering, and permitting work. 

H-01 

H-02 

H-13 

COH Keaau Keaau Public Transit Hub 4 Pre-Planning Will be included in consultant study of transit hubs to support COH Transit & Multi-Modal Transportation Master Plan funded 
by $3M COH GET. No update from last discussion held 6 months ago. 

COH Keaau Keaau Public Wastewater System Pre-Planning Received US EDA grant for Puna Region; Will require additional funds for final EIS, design & construction. Countyʻs 
programmatic EIS now underway. Feasibility & site analysis for various locations in Puna District, including Keaau. 

COH Pahoa Pahoa Transit Hub Planning Awarded FY22 TOD CIP Planning grant for site selection, conceptual master plan. Kick-off in July 2022; partnering w/ HSPLS 
to study co-location of public library w/ transit hub. Consultant doing site selection analysis, environmental assessment, and 
public meetings. Will put together a report and recommendation to purchase property, if needed. Contract amendment 
executed with OPSD to add $350,000 in HSPLS funds for co-location of the Pāhoa Public Library. SSFM is preparing the 
materials and creating a website for public outreach. Three possible sites have been identified for community feedback. 

Co
un

ty
 o

f H
aw

ai
i 

H-03 
H-04 

COH 
COH 

Hilo 
Hilo 

Prince Kuhio Plaza Affordable Housing 
Prince Kuhio Plaza Transit Hub 

7 Pre-Planning 
7 Pre-Planning 

The next step will be planning and design. Legislature approved $1M for plans and design in 2024. MTA is working with DOT 
on the Categorical Exemption for FTA funding for the Pahoa project. OPSD, COH MTA, HSPLS, and DAGS have scheduled 
monthly progress meetings. 
No change in status. 
No change in status. 

H-05 COH Hilo Ka Hui Na Koa O Kawili Affordable Housing 7 Construction Project funded (HTF/HOME/LIHTC/HMMF/RHRF); Ground breaking in February 2023. Hoping to complete the project this year. 
Needed some changes which meant additional permits. 

H-06 UH Hilo/HCC Hilo UH Hilo University Park Expansion/HCC 267 Pre-Planning No update. 
H-07 
H-14 

H-08 

UH Hilo Hilo UH Hilo Commercial/Mixed Use/Student 36 Pre-Planning No update. 
HPHA/COH Hilo Lanakila Homes/Complete Streets/Multi-

Modal Improvements 
29 Planning Awarded FY21 TOD CIP Planning grant; procuring consultant services for preparation of revised master plan for Phase III & 

County multi-modal/Complete Streets improvements; consultant selected; NTP issued. Scheduled completion in 2023. Part of 
the Ka Lei Momi Project. With a master developer on board, HPHA is planning to do a kickoff in about a month. 

COH Kailua-Kona Kailua-Kona Multimodal Transportation Plan 200 Pre-Planning No change in status. 
H-15 DAGS/COH Kailua-Kona State Kailua-Kona Civic Center TBD Pre-Planning Incorporated in Strat Plan in Sept 2022. Partnered with COH Mass Transit Agency on a 2022 TOD CIP Planning Grant Study to 

co-locate with Kailua-Kona Transit Hub. OPSD, COH, DAGS, and the County’s consultant met in early June to discuss next 
steps for site selection and master planning for a transit hub for the Kona region. DAGS is partnering in the project to 
explore co-location of a State civic center with the transit hub, which could consolidate State offices currently scattered 
throughout the region. OPSD, DAGS, and COH MTA have scheduled monthly meetings. 
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                       *Fund amounts shown in italics are amounts requested or are as yet unfunded.

APPENDIX A. TOD Project Status and Funding Reported to TOD Council (as of 7/18/2025) 

State and County Priority TOD Projects, State TOD Strategic Plan as updated 

Proj Agency 
ID 

TOD Station 
or Area 

Project Area 
(Acres) 

Proj Phase 2025 Project Status 

H-09 

H-10 

COH 

COH 

Kailua-Kona 

North Kona 

Kona Transit Hub (formerly Old Airport 
Transit Station) 

Ulu Wini Housing Improvements 

14 Planning 

8 Design/Const 

$2.44M FTA funds & $610K in COH GET funds available for site selection, design, land acquisition; site selection process 
underway; will need funding for EA, design, construction; design & construction to start late 2023. Contracting with SSFM to 
work on the transit hub and base yard expansion projects, to include site selection, Title VI & environmental analyses, public 
meetings. Awarded FY23 TOD CIP Planning Funds to conduct a planning study to include site selection to co-locate with the 
State Kailua-Kona Civic Center and baseyard. County is starting the planning process and will be coordinating the project 
with DAGS. SSFM is developing a work program. OPSD, COH, DAGS, and the County’s consultant met in early June to discuss 
next steps for site selection and master planning for a transit hub for the Kona region. DAGS is partnering in the project to 
explore co-location of a State civic center with the transit hub, which could consolidate State offices currently scattered 
throughout the region. OPSD, DAGS, and COH MTA have scheduled monthly progress meetings. 

ADA improvements completed July 2020; awarded FY2021 Fed CDBG funds for design & construction for laundry room 
expansion, certified kitchen conversion, wastewater treatment plan repairs/replacement. 

Co
un

ty
 o

f H
aw

ai
i H-11 COH North Kona Kamakana Villages Senior/Low Income 6 Planning Phase 1 complete; infrastructure issues, including water supply, need to be addressed for future phases. Future 

Housing development is stalled due to Commission on Water Resource Management well permit policy. HHFDC is continuing to work 
on securing new water source development and allocation. The conditions imposed on the well construction permit made it 
infeasible. They are working to amend those conditions. Planning to issue RFP in Feb/March 2023. 

H-12 HHFDC/COH North Kona Kukuiola and Village 9 Affordable Housing 36 Pln/Des/Const Subdivision approved in July 2022 for Kukuiola Village/HHFDC project & access road; County is seeking approvals/permits 
for construction of the access road; received $4.25M in HHFDC funds for design/construction of access road; received $10M in 
federal funds for design/construction of Phase 1 of Kukuiola Village for emergency housing. County will be breaking ground 
in late January 2024 for Phase 1 of Kukuiola Village for emergency housing. Awarded FY24 TOD CIP Planning Funds. 
Resolution drafted for county council to accept the funding moving through the process. Access road to the homeless shelter 
is almost completed. They are going out for bid on vertical construction for the shelter. They are in negotiations for the 
design of the next phase of transitional housing. The contract is for conceptual master planning and site design for 
permanent transitional housing. They selected Group 70 for the Kukuiola Phase 3 Multifamily Housing and had a kickoff 
meeting in July 2025 for the feasibility and needs assessment. They should be able to provide design concepts and some 
programmatic ideas on what can be included and how it is going to be phased. 

M-01 HHFDC Lahaina Villages of Lealii Affordable Hsg Projects 1033 Pln/Des/Const Kaiaaulu o Kukuia, formerly known as Keawe Street Apts at the Villages of Leali’i, is under construction; estimated to be 
completed in 4th Quarter 2024. They are in contact with DHHL to do a joint project or convey the property to them. First 
tenants should be moving into the Department of Human Services’ (DHS) Ka La‘i Ola temporary housing project in the later 
part of August 2024. Tenants should be moving into the Federal Emergency Management Administration’s (FEMA) temporary 
housing project, Kilohana, at the end of October. HHFDC’s Kaiāulu o Kūku′ia permanent housing project is scheduled to 
receive new tenants in December. This is the first permanent housing project to be made available to Lahaina fire survivors. 

M-06 COM Lahaina-Kaanapali West Maui TOD Corridor Plan Proj Completed Awarded FY21 TOD CIP Planning grant. Nelson/Nygaard was the consultant. West Maui TOD Corridor Plan included a section 
on framework for resiliency and disaster recovery planning. Copy of the report has been shared with Maui Office of 
Recovery. Presented to the Maui MPO TAC and Policy Board in February 2024 and TOD Council in April 2024. Project 
completed March 2024. 
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APPENDIX A. TOD Project Status and Funding Reported to TOD Council 
State and County Priority TOD Projects, State TOD Strategic Plan as updated 

TOD Station 
or Area 

Kahului 

Kahului 

Wailuku 

Wailuku 

Wailuku-Kahului 

Kihei-Makena 

Project 

Kahului Civic Center Mixed-Use Complex 

Central Maui Transit Hub 

Wailuku Courthouse Expansion/Civic Center 
Complex 

Kahekili Terrace Redevelopment/Master Plan 

Kaahumanu Ave Community Corridor Plan 

South Maui TOD Corridor Plan 

Area 
(Acres) 

6 

0.5 

3 

3.9 

Proj Phase 

Plan/Design 

Construction 

Plan/Design 

Planning 

Planning 

Pre-Planning 

(as of 7/18/2025) 

2025 Project Status 

Final EA for housing & civic center uses at the parcel published May 2022.They are proposing 303 affordable living units and 
master planningfor the DAGS civic center portion. Delivery of living units should be FY2029. DAGS awarded FY21 TOD CIP 
Planning grant for study of co-location of Kahului Public Library in civic center; contract awarded to hiarchy llp and 
completed. $9 million was approved for design and construction in 2023 for civic center. HSPLS wants to build an innovation 
center on the first floor that will include makerspaces, meeting rooms, kitchen, etc. HHFDC is collaborating with EAH 
Housing (EAH) and DAGS to refine the site design. Development agreement has been executed and an SMA application of the 
project has been submitted for both projects. 

Central Maui Transit Hub opened in November 2024. 

HHFDC funded preparation of a programmatic EA for former Post Office site; initial DEA published for HHFDC is being revised 
for publication under DAGS. $1 million in planning funds approved in 2023. 

Awarded FY22 TOD CIP planning grant for master planning & environmental reviews. RFP for pre-master planning pending. 
Part of the Ka Lei Momi Project. Project postponed due to Maui wildfires recovery and uncertainty. 

Plan serves as TOD Pilot Area and studies being used for TOD Infrastructure Financing Study. Five bus stops along the 
Kaʻahumanu Avenue and are looking into expanding the routes in Central Maui. 

Pending funding; South Maui CP update underway; TOD Plan to build on CP. 

Co
un

ty
 o

f M
au

i 

Proj 
ID 

Agency 

M-02 HHFDC/DAGS 

M-03 COM 

M-04 DAGS/ HHFDC 

M-07 HPHA 

M-05 COM 

M-08 COM 

20-Dec-24 
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