

Internal schedule for the TOD CIP Planning Project RFP

Dates	Activity
Tuesday, June 24, 2025	Send out Outlook Meeting Invite to hold date/time for the Statewide Informational Meeting.
Monday, June 30, 2025	FY26 Call for Proposals and Guidance issued.
Wednesday, July 16, 2025, 2-3:30 pm	Pre-Application Statewide Informational Meeting with State and County agencies, <i>to be conducted via Zoom</i> . Also, office hours to discuss individual county projects scheduled. 2- 2:20 pm: Overall RFP; Purpose/Objectives; Schedule; Scope and Requirements; Survey of Potential Projects 2:20-2:35 pm: State/County TOD Projects in the City and County of Honolulu 2:35-2:50 pm: State/County TOD Projects in the County of Maui 2:50-3:05 pm: State/County TOD Projects in the County of Hawaii 3:05 3:20 pm: State/County TOD Projects in the County of Kauaii
July 17-August 20, 2025	Potential project meetings with State and County agencies (optional).
Friday, August 22, 2025, 4 p.m.	Proposals and Project Fact Sheets (new projects only) due to OPSD.
Thursday, September 4, 2025	RFP Evaluation and Selection.
Friday, September 4- 5, 2025	OPSD notifies selected project sponsors (pending inclusion of any new projects into the State TOD Strategic Plan).
Friday, September 19, 2025	TOD Council action of any new projects for inclusion in State TOD Strategic Plan. OPSD announcement of projects selected for awards; Brief presentation by award recipients.

Dates	Activity
Tuesday, September 30, 2025	Deadline to submit revised Scope of Work for Request to Release Funds.
<i>Approximate timeframes:</i>	
<i>October – December 2025</i>	<i>OPSD/State recipients request release of funds from the Governor; OPSD contracts with County recipients</i>
<i>January – April 2026</i>	<i>Agency consultant procurement and contract.</i>
<i>May 2026 – June 2028</i>	<i>Agency project implementation.</i>