



07 MAR -5 PM 2:57

STATE PROCUREMENT OFFICE NOTICE OF AMENDMENT TO EXEMPTION FROM CHAPTER 103D, HRS, CONTRACT

1. TO: Chief Procurement Officer
2. FROM: Department of Commerce & Consumer Affairs/CATV
Department/Division/Agency

3. Name of Contractor: each county's PEG Access provider. 4. P.E. Reference No. 06-064-J

5. Description of goods, services, or construction:
Public, Educational, and Governmental (PEG) Access Services in each County

FILE
A
E
P
S
2007 MAR 29
CABLE DIVISION
COMMERCE AND
CONSUMER AFFAIRS
A of 23

6. Scope of work for the contract is revised as follows:
Term of contract from July 1, 2006 to June 30, 2007 to be extended to December 31, 2007, or sooner if contracts are awarded prior to the end of extension period.
Original Contract Price: \$ Amended Contract Price: \$

7. Reason: This / These amendment(s) are necessary because:
see ATTACHMENT to Amendment to PE-06-064-J

8. Direct questions to: Clyde S. Sonobe, CATV Phone: 586-2620

Agency shall ensure adherence to applicable administrative and statutory requirements.

9. Pursuant to § 103D-102, HRS, and § 3-120-5, HAR, I certify that the information provided above is, to the best of my knowledge, true and correct
Ann Reardon 3/1/07
Department Head Date

Reserved for SPO Use Only

10. Date Posted: 3/13/07

11. Submit written objections to this notice of intent to amend a procurement exemption contract within seven calendar days or as otherwise allowed from the above posted date to:
Chief Procurement Officer
State Procurement Office
P.O. Box 119
Honolulu, Hawaii 96810-0119

Chief Procurement Officer's Comments:

12. APPROVED DISAPPROVED NO ACTION REQUIRED

Alan S. Fujita 3/27/07
Chief Procurement Officer Date

13. P.E. No. 06-64J

ATTACHMENT to Amendment to PE-06-064-J

7. Reason: This / These amendment(s) are necessary because:

DCCA is presently working along with the State Procurement Office to prepare the RFP. Determination was made to issue an RFI (draft RFP) in November 2006 with scheduled December public comment meetings on Oahu and the Neighbor Islands to solicit public comments on the draft and other related issues, which resulted in submittals of numerous written comments. DCCA is also currently working to verify the assets and equipment lists provided by the present PEG providers.

Due to the comments/recommendations received to the initial draft RFI, changes/amendments are being made to the RFP. Therefore, determination has been made to issue another RFI to again solicit public comments. DCCA anticipates that the award and subsequent contract requirements will go beyond the current contract period, which expires June 30, 2007. Therefore, DCCA is requesting an extension to December 31, 2007.

Note: The 2007 PEG franchise fees for all counties total approximately \$6,553,504. 50% of this total was paid at the direction of DCCA to the PEG providers in January 2007. If this amendment is approved, the Department anticipates directing the release of the remaining balance. In 2006, 50% of the 2006 franchise fee amount was paid in January 2006, and the remaining 50% was paid in July 2006.