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Revised Project Description

Only one WUDP for Maui Island, one for 
Molokai (not separate plans)

Maui WUDP will include all water systems, 
and water users island wide

 Supporting document to Maui Island Plan



Maui Island Plan

 Work started in 2004 County Ordinance (MCC 2.80 B)
 Expected adoption by the end of 2012
 Most extensive land use and population projection 

document completed so far
 Water resource issues in Maui Island Plan
 Provides direction, philosophies on growth
 WUDP will provide additional detail & clarity through 

technical analysis and approach
 WUDP is an objective, technical document supporting 

the precepts of the Maui Island Plan



Technical Approach

 Synthesis and integration with Maui Island 
Plan

 Planning is not DWS centric
County Departments collaboration & 

Partnerships to effectively and efficiently 
share data and resources.

 Integrated resource planning
 Extensive public process
 All previous work is not wasted



Maui Island WUDP Work Plan

WUDP Element
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Stage I  Planning objectives 
& evaluation criteria
Research and review relevant 
planning documents
Solicit input from public/stakeholder 
(DHHL) and County meetings

Identify issues/planning objectives
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Stage II  Identify Existing & 
Future Demand/Supply

Compilation/analysis of existing 
Island wide water demand estimates 
(public & private water systems)
Analysis/evaluation of water 
resource adequacy
Data collection of surface/ground 
water resources for 
potable/nonpotable sources
Identification of potential impacts to 
water resources
Evaluation of the water 
infrastructure capabilities 
Collection/analysis of data and 
studiesrelated to future demand 
forecasts

WUDP Element
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Development of forecasts for 
public/private system water usage 
for water use categories
Identification & prioritization of 
surface and groundwater resource 
development options & alternative 
water sources
Identify/integrate water resource 
development strategies
Identify potential impacts of climate 
change on water resource supply 
and consumption demands
Develop and implement 
conservation and demand side 
management programs

Identify conceptual water system 
upgrades

Stage III  Identify and 
Prioritize Options & 

Strategies
Identify planning objective conflicts
Analyze tradeoffs between 
competing planning objectives
Develop suitable strategies for a 
range of specified planning 
scenarios
Stage IV Integrate State 
Documents from HI Water 
Plan
Incorporate updates from State 
Water Projects Plan (DHHL water 
plan findings)

WUDP Element
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Integrate Ag. WUDP

Review and incorporate consistency 
between Maui Island WUDP and 
appropriate state regulations, 
policies and plans (e.g. State Water 
Quality and Water Resource Plans)
Provide drafts to be reviewed by 
state counterparts to ensure 
consistency

Stage V  Prepare Maui 
Island Water Use 

Development Plan document

DRAFT 1 COMPLETE *
Drafts out for review to:
DWS leadership 
Maui Water Resources Committee
Maui County Board of Water Supply
Public Comment
CWRM Briefing
Edits/revisions

DRAFT 2 COMPLETE *
Drafts out for review to:
DWS leadership 
Maui Water Resources Committee
Maui County Board of Water Supply
Public Comment
CWRM Briefing
Edits/revisions

WUDP Element
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DRAFT 3 COMPLETE *
Drafts out for review to:
DWS leadership 
Maui Water Resources Committee
Maui County Board of Water Supply
Public Comment
CWRM Briefing
Edits/revisions

FINAL DRAFT COMPLETE *
Drafts out for review to:
DWS leadership 
Maui Water Resources Committee
Maui County Board of Water Supply
Public Comment
CWRM Briefing
Edits/revisions
Stage V  
REVIEW/APPROVAL 
PROCESS
Maui County Water Resources 
Committee Briefings
Maui County Board of Water Supply
Public Input/Review
Briefings with CWRM
Maui County Council Approval

Maui Island Water Use Development Plan Timeline



Stage I Identify Planning Objectives and 
Evaluation Criteria

 Integrated Resource 
Planning

 Based upon outcome of 
Maui Island Plan – growth 
projections and urban 
growth boundaries

 Incorporate relevant 
objectives from State Land 
Use Plan, HI Water Plan, 
Maui Island Plan, Watershed 
Management Plans

 Identify water resource 
issues and objectives (for 
surface and ground waters)

aui Island WUDP Work Plan

WUDP Element
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Stage I  Planning 
objectives & 

evaluation criteria DR
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Research and review 
relevant planning 
documents

Solicit input from 
public/stakeholder 
(DHHL) and County 
meetings

Identify issues/planning 
objectives



Stage II  Identify Existing & Future 
Demand/Supply

 Compilation of existing 
data

 Analysis of water 
resource adequacy

 Collection of SW/GW data
 Identification of potential 

impacts to water 
resources

 Evaluation of water 
infrastructure capabilities

 Analysis of studies 
related to future demand 
forecasts

WUDP Element
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Stage II  Identify 
Existing & Future 
Demand/Supply D
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Compilation/analysis of 
existing Island wide water 
demand estimates (public 
& private water systems)
Analysis/evaluation of 
water resource adequacy
Data collection of 
surface/ground water 
resources for 
potable/nonpotable 
sources
Identification of potential 
impacts to water 
resources
Evaluation of the water 
infrastructure capabilities 
Collection/analysis of data 
and studiesrelated to 
future demand forecasts
Development of forecasts 
for public/private system 
water usage for water use 
categories

Identification & 
prioritization of surface 
and groundwater resource 
development options & 
alternative water sources
Identify/integrate water 
resource development 
strategies

Identify potential impacts 
of climate change on 
water resource supply and 
consumption demands
Develop and implement 
conservation and demand 
side management 
programs
Identify conceptual water 
system upgrades



Stage III Identify and Prioritize 
Options & Strategies

 Identify planning 
objectives 
conflicts

 Analyze tradeoffs
 Develop 

strategies for 
various planning 
scenarios

WUDP Element
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Stage III  
Identify and 

Prioritize 
Options & 
Strategies
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Identify planning 
objective conflicts

Analyze tradeoffs 
between competing 
planning objectives

Develop suitable 
strategies for a 
range of specified 
planning scenarios



Stage IV  Integrate State 
Documents from HI Water Plan

WUDP Element
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Stage IV Integrate 
State Documents 
from HI Water 
Plan
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Incorporate updates 
from State Water 
Projects Plan 
(DHHL water plan 
findings)
Integrate Ag. 
WUDP, State Water 
Resources Pl;an, 
State Water Quality 
Plan

Review and 
incorporate 
consistency between 
Maui Island WUDP 
and appropriate 
state regulations, 
policies and plans 
(e.g. State Water 
Quality and Water 
Resource Plans)

Provide drafts to be 
reviewed by state 
counterparts to 
ensure consistency

 Incorporate Ag Water Use 
Development Plan

 Incorporate State Water 
Projects Plan

 Consistency with Hawaii 
Water Quality Plan (Hawaii 
Water Plan Element)

 Consistency with Water 
Resource Protection Plan

 Consistency with State 
Water Code



Stage V Draft Development & 
Agency/Public Review

WUDP Element
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Stage V  Prepare 
Maui Island 
Water Use 

Development 
Plan document
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DRAFT 1
DWS leadership 
Maui Water 
Resources 
Committee

Maui County Board 
of Water Supply
Public Comment
CWRM Briefing
Edits/revisions

DRAFT 2 *
DWS leadership 
Maui Water 
Resources 
Committee
Maui County Board 
of Water Supply
Public Comment
CWRM Briefing
Edits/revisions

DRAFT 3 *
DWS leadership 
Maui Water 
Resources 
Committee
Maui County Board 
of Water Supply
Public Comment
CWRM Briefing
Edits/revisions

FINAL DRAFT *
DWS leadership 
Maui Water 
Resources 
Committee
Maui County Board 
of Water Supply
Public Comment
CWRM Briefing
Edits/revisions

 Draft 
completion and 
the staged 
approach

 Draft 
development & 
preparation for 
review

 Draft review

 Public process 
- timing



Public Process
 Continuation of MIP public process

 Open public meetings held for all four phases, regional locations

 At their discretion, BWS meetings are open to the public

 At their discretion, Maui County  Council Water Resources 
Committee

 No additional committee

 Open, facilitated discussion

 Drafts will be available on County web site, hard copies at all 
public libraries (8 total + 2 bookmobile)



In sum…

One document
 “Sister” document to Maui Island Plan 
 Previous studies, data collection to be used
Not DWS centric
Continuation of extensive public process


