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PROGRESS REPORT

Petitioner Y-0 LIMITED PARTNERSHIP  ("Y-0"),  hy and

through its undersigned attorney,  submits this report to the

Land Use Commission ("LUC") on the progress and status of its

efforts toward satisfying the conditions imposed on the

reclassification and imcremeÿItal districting of the suhject

property.   This report covers the period from January 2000

through December 2000.

I.

Project Status

The revised construction plans for the roadways and

drainage system within Y-O's residential subdivision project



have been approved by the County Planning Department and all

other required agencies.

As noted in the last annual report,  Y-O has not yet

commenced construction of the subdivision infrastructure for the

reason that funding for construction has not been available to

its general partner, Yanase & Co.,  Ltd.,  a Japan corporation,

which has been financially impacted by the extended stagnation

of the Japanese economy.   In addition,  the Hawaii economy

remains weak and most likely could not presently absorb the

large number of lots that will be available when the subdivision

is completed.   At present,  there is no date by which

construction is anticipated to commence.

Toward the end of 2000r Y-O and the County Department

of Water Supply (ÿDWSÿ) began discussions concerning the

dedication by Y-O of a parcel to DWS for a water reservoir site.

The location and size of the parcel,  approximately 1.5875 acres,

have been determined.   DWS is in the process of subdividing the

parcel from the Y-O property.   Upon completion of the

subdivision processr Y-O anticipates that it will dedicate the

parcel to DWS.

II.

Extension of Time to Apply for Redistrictinq of Phase II

On October 24, 1997, Y-O filed a motion with the LUC

for a third extension of time to apply for redistricting of

Phase II of the Y-O project.   The LUC granted the motion by
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Order Granting Motion for Third Extension of Time to Apply for

Redistricting of Phase II,  filed December 22,  1997.   The order

allows Y-0 until January 20,  2003 to substantially complete

Phase I and to apply for redistricting of Phase II.

III.

Compliance with LUC Conditions

The LUC's Order Granting Motion for Second Extension

of Time to Apply for Redistricting of Phase II and Amending

Conditions of the Decision and Orders Dated January 20,  1983 and

June 13,  1990, which was filed on November 17,  1992, requires

Y-0 to comply with seven conditions, designated as conditions 1

through 7.

Condition i.

Condition 1 states:

i.    Petitioner shall provide housing opportunities for low
and moderate income residents by offering for sale, on a
pre£erential basis,  on its own or in cooperation with both
the Housing Finance and Development Corporation and the
County of Hawaiir ten per cent (10%) of the lots or houses
and lots to be developed on the subject property,  to
residents of the State of Hawaii of low and moderate family
income as determined by the Housing Finance and Development
Corporation and County of Hawaii from time to time.   The
preferential lots or houses and lots shall be offered for
sale at prices not exceeding prices that enable such
purchasers to qualify for and obtain state-assisted
financing (e.gÿr Hula Maeÿ or federally-insured or assisted
financing (e.g.,  FBA Section 245 Program)  intended to
encourage home ownership by iQw and moderate income
families.

Y-0 has in the past had discussions with the Ooÿnty

office of Housing and Community Development on satisfying the
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affordable housing condition.   Y-0 expects that discussions

with the County OHCD will continue in the future.   At the

appropriate time,  Y-0 will also discuss satisfaction of the

affordable housing condition with the Housing Finance and

Development Corporation.

Condition 2.

Condition 2 states:

2.   Petitioner shall afford lot purchasers public
access from the subject property to Queen Kaahumanu
Highway and to Mamalahoa Highway by participating in
the construction of a roadway connecting the two
highways and running through the subject property,  the
location and standard of design and construction of
such roadway to he approved and accepted by the County
of Hawaii.   The Petitioner shall be responsible for
constructing such portions of the roadway within the
subject property.   The Petitioner's participation for
the portions of the roadway outside the subject
property may be by way of loans,  loan guaranties,
purchase of County obligations or otherwise.

Construction of the portion of the mauka-makai

roadway, street lighting system and water transmission lines

through the Y-0 property has been completed.   Y-0 has

subdivided the roadway from the rest of its property and has

dedicated the road,  street lighting system and water

transmission system to the County.

Construction of the portion of the mauka-makai

roadway outside the Y-O property has also been completed and

dedicated to the County.   The entire length of the mauka-makai

roadway, from Queen Kaahumanu Highway to Mamalahoa Highwayt  is

open to public use.
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Construction of the channelized intersection at

Mamalahoa Highway and Hina Lani Street has been completed and

approved by the State Highways Division.

Conditian 3.

Condition 3 states:

3.   Petitioner shall dedicate to appropriate State and
County agencies sufficient land for the provision of
necessary public facilities.

A condition similar to Condition 3 is included in the

County rezoning ordinance.   In accordance with these

conditions, Y-O's subdivision plans include sites for reservoir

and park use.   These sites will be dedicated to the appropriate

agencies once subdivision approval has been obtained and the

agencies request dedication.  As noted above, Y-O anticipates

that it will soon dedicate a water reservoir site to the County

Department of Water Supply.

Condition 4.

Condition 4 states:

4. Petitioner shall submit annual progress reports to the
Commission, Office of State Planning and Hawaii County
Planning Department as to its progress in satisfying these
conditions.

This report is being submitted to the LUC, the Office

of State Planning and the Hawaii County Planning Department.

Condition 5.

Condition 5 states:

5.   These conditions may be fully or partially released by
the Commission as to all or any portion of the subject
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properties upon timely motion and provision of adequate
assurance of satisfaction of these conditions by the
Petitioner.

To date, Y-0 has not requested the release of any of the

LUC conditions.

Condition 6.

Condition 6 states:

6.    Petitioner shall develop the Property in substantial
compliance with the representations made to the Commission.
Failure to so develop the Property may result in reversion
of the Property to its former classification, or change to
a more appropriate classification.

Y-0 intends to develop the Property in substantial

compliance with representations made to the LUC.

Condition 7.

Condition 7 states:

7.    Petitioner shall give notice to the Commission of any
intent to sell,  lease, assign, place in trust,  or otherwise
voluntarily alter the ownership interests in the Property,
prior to development of the Property.

Y-0 intends to comply with this condition in the event

of the voluntary alteration of the ownership interests in the

property.

IV.

Conclusion

Y-0 has satisfied LUC condition #2 and will satisfy

LUC conditions #I and #3 as it develops its subdivision project.

With respect to condition #3, Y-O anticipates that it will soon

dedicate a parcel to the County Department of Water Supply for
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use as a reservoir site.

remaining LUC conditions.

Dated:

Y-0 intends to timely comply with the

Hilo,  Hawaii, April i,  2001.

oner
Y-O Limited Partnership
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CERTIFICATE OF SERVICE

I HEREBY CERTIFY that a copy of the foregoing Progress

Report was duly served upon the following parties at their

respective addresses, by mailing the same at the United States

Post Office,  first class mail, postage prepaid,  at Hilo,  Hawaii,

on April 2,  2001.

Office of State Planning
415 South Beretania Street
Honolulu,  HI 96813

Chris Yuen
Planning Director
Hawaii County Planning Department
25 Aupuni Street
Hilo, HI 96720

Dated: Hi$o, Hawaii, April 2,  20@1.

r
Yÿ-ÿimited Partn'ÿf'ship

-8-


