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PREFACE 

This report was prepared in accordance with the State of Hawaii Land Use 
Commission's ("LUC") Order Adopting the City and County of Honolulu Planning 
Commission's Findings of Fact. Conclusions of Law, and Decision and Order with 
Modifications, dated October 2, 2009 ("LUC Order''). Under Condition 6 of the LUC 
Order, the Applicant (Department of Environmental Services, City and County of 
Honolulu, hereinafter "ENV") is required to submit annual reports to the Planning 
Commission of the City and County of Honolulu ("Planning Commission") and the LUC 
regarding the following: (1) the status of identifying and developing new landfill sites on 
Oahu to supplement or replace the Waimanalo Gulch Sanitary Landfill ('WGSL"); (2) the 
WGSL's operations; and (3) ENV's compliance with the conditions imposed by the LUC 
Order. This report shall also address ENV's efforts to use alternative technologies as 
appropriate, and to seek beneficial re-use of stabilized, dewatered sewage sludge. 

This is the second annual report and covers the period from June 201 othrough 
May 2011, or as otherwise stated. 
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STATUS OF IDENTIFYING AND DEVELOPING 
NEW LANDFILL SITES ON OAHU 

1. General 

Condition 4 of the LUC Order requires that, on or before November i, 201 0, ENV 
shall begin to identify and develop one or more new landfill sites that shall either replace 
or supplement the WGSL. 

2. Current Status 

Funding for the new landfill site selection process was appropriated in the City's 
Fiscal Year ("FYn) 2010 budget with additional funds appropriated in FY 2011. In 
November 2009, ENV contracted a consultant, R.M. Towill Corporation, to facilitate this 
process, specifically to assist the Mayor's Landfill Site Selection Advisory Committee 
("Landfill Advisory Committee"). The Landfill Advisory Committee is charged by the 
Mayor to provide advisory recommendations to the City concerning the selection of a 
future site or sites for a landfill to accept municipal solid waste (MSW), ash and residue 
from the City's H-POWER waste-to-energy facility, and construction and demolition 
debris waste. The Mayor chose 12 members to serve on the Landfill Advisory 
Committee based upon numerous criteria including technical expertise and experience, 
community involvement, and availability to serve. 

The original members of the Landfill Advisory Committee were: Bruce Anderson, 
David Arakawa, Thomas Arizumi, David Cooper, John DeSoto, John Goody, Joe 
Lapilio, Tesha H. Malama, Janice Marsters, Richard Poirier, Chuck Prentiss, and 
George West. Due to various personal reasons, however, Bruce Anderson, David 
Cooper and John DeSoto have since resigned from the committee. 

The first meeting of the Landfill Advisory Committee was held on January 20, 
2011, and subsequent meetings were held on February 10, March 10, March 31, and 
May 12, 2011. The next tentatively scheduled meetings are June 23 and July 19, 2011. 
Additional meetings may be scheduled as needed by the Landfill Advisory Committee. 
Barring unforeseen delays, the Landfill Advisory Committee's final report is expected to 
be completed and sent to the Mayor by October 2011. All Committee meetings are 
open 1o the public and to public comment. Handouts provided to the Landfill Advisory 
Committee as well as the Group Memory of each meeting are posted online at 
opala.org. 

Following receipt of the Landfill Advisory Committee's recommendations, ENV 
will work with the City Administration to select a new landfill site or sites to supplement 
or replace the WGSL. Once a site or sites are selected, as acknowledged in the LUC 
Order, it will take at least seven years to plan, cons1ruct and open a new landfill. 

On January 7, 2011, ENV sent a written inquiry to Colonel Robert Rice, Base 
Commander of Marine Corps Base Kaneohe, as to the availability of land located within 
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the Bellows Air Force Base Station as a possible location for a new landfill facility. Also 
on that date, ENV sent a similar inquiry to William Aila, Acting Director of the State 
Department of Land and Natural Resources, as to the availability of State-owned land 
located at Waimanalo North (Tax Map Key: 4-1-008:013) as another possible location 
for a new landfill facility. These letters were sent as part of the effort to determine the 
availability of various potential landfill sites. As these lands are owned by the federal 
government and the state, respectively, the City has no ability to condemn these 
properties. The City would therefore require the consent of the property owner to 
acquire one or both of these properties. ENV has received response letters from the 
Marine Corps Base Kaneohe and the State Department of Land and Natural Resources 
which indicated that both subject sites are not available for a future landfill. 
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STATUS OF LANDFILL OPERATIONS 

1. Tonnage 

Over the 12-month period beginning June 1, 2010, through May 31, 2011, the 
Waimanalo Gulch Landfill received the following amounts of material: 

H-POWER Ash .............................. 83,298 tons 
H-POWER Residue ........................ 61,614 tons 
Municipal Solid Waste {MSW)........... 175,315 tons 

The above tonnages reflect the fact that the landfill was closed to commercial 
MSW receipts during January 2011 and February 2011 as a result of the heavy flooding 
associated with the December 2010 and January 2011 storm events described below. 
In addition, MSW volumes are higher than the previous reporting period due to 
scheduled H-Power maintenance shutdowns and the disposal of MSW received from 
the failed off-island shipping project. Ash volumes are consistent with prior reporting as 
that portion of the landfill was not directly affected by the referenced storm events .. 

2. December 201 oand January 2011 Storm Events 

In December 2010, heavy rainfall and at least 2 large storm events caused 
WGSL to become inundated with flood waters from upstream of the landfill. Further 
flooding and a discharge of MSW, which included a small amount of sterilized medical 
waste, occurred on the night of January 12, 2011. Details of the storm events and 
actions taken by ENV and its contractor, Waste Management of Hawaii, Inc. ('WMH"), 
are discussed in the Status Report on Waimanalo Gulch Sanitary Landfill dated 
February 2, 2011, submitted to the LUC. 

3. Current Status of WGSL 

The January 2011 closure of WGSL did not stop ENV's collection of MSW and 
recyclables deposited into the grey, green, and blue residential collection bins because 
this waste could be burned at the City's waste-to-energy facility, H-POWER, or 
recycled. However, the closure of WGSL greatly impacted the disposal of H-POWER 
residue, bulky item waste, and wastewater sludge, all of which cannot be disposed of at 
H-POWER and must be disposed of at WGSL, the only permitted facility on O'ahu to 
accept these types of waste. The closure of WGSL also hampered H-POWER's ability 
to accept MSW because of the backlog of residue that accumulated at the facility. City 
refuse transfer stations that depend on H-POWER for waste disposal were also 
adversely impacted and experienced heavy buildups of trash. City wastewater 
treatment facilities resorted to temporary on-site storage of sewage sludge to cope with 
the situation. Further, ENV ceased collection of bulky item wastes, resulting in unsightly 
piles of waste in many neighborhoods across the island. Generators of other special 
wastes that are normally disposed of at WGSL had to make their own arrangements to 
store or otherwise dispose of their waste until the landfill could be reopened. 
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On January 28, 2011, after WMH completed partial repairs to the damaged cell 
E-6 and worked around the clock with the State Department of Health {"DOHn} and the 
United States Environmental Protection Agency ("EPA"), ENV and WMH were able to 
reopen WGSL for the limited disposal of critical waste that had backlogged as a result of 
WGSL's closure, specifically sewage sludge, residue from H-POWER, other special 
wastes and accumulated bulky item waste from convenience centers. 

On January 29, 2011, ENV commenced pick-up of bulky item waste, drawing 
upon additional resources to make this happen as quickly as possible, despite logistical 
and financial constraints. 

On February 15, 2011, the storm water diversion channel at WGSL became 
functionally complete and will now carry future storm water originating from up canyon 
around the active portion of the landfill. 

The seventeen day period, from January 12 to January 28, 2011, that WGSL was 
closed, only highlights the need for a landfill as certain waste cannot be combusted, 
recycled, reused or shipped. These wastes must be landfilled a1 WGSL. The closure of 
WGSL had far reaching impacts upon the City's ability to dispose of solid waste, with 
restrictions imposed at all six of the City's convenience centers, as well as at its three 
transfer stations. On April 13, 2011, the WGSL and all City refuse facilities resumed 
normal operations and were opened to the public. 

4. Landfill Expansion Permits 

a. Solid Waste Permit 

The final solid waste permit for the proposed lateral expansion was 
approved by the State of Hawaii, Department of Health (DOH) on June 4, 2010. 
General site excavation, new cell construction, and improvements to the west 
side drainage system are ongoing. 

b. Special Use Permit 

A Special Use Permit ("SUP") application was submitted to the City 
Department of Planning and Permitting on December 3, 2008. The Planning 
Commission voted to approve the SUP on July 31, 2009. The LUC subsequently 
approved the SUP with modifications. Condition 14 restricts WGSL from 
accepting any MSW after July 31, 2012. ENV appealed that provision, along 
with Condition Nos. 15 and 16 of the LUC Order, relating to certain reporting 
requirements imposed upon the City Council, to the Circuit Court of the First 
Circuit. Oral arguments were presented to the Court on July 14, 2010. On 
August 3, 2010, the Court denied ENV's request to strike Condition 14, and 
modified Conditions 15 and 16 by requiring ENV to comply with these conditions 
instead of the City Council and City Administration. ENV timely appealed to the 
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Intermediate Court of Appeals ("ICA") that portion of the decision which affirmed 
the July 31, 2012, deadline on acceptance of MSW at the landfill. This case is 
pending at the ICA. 

As indicated during the February 2011 Status Hearing before the LUC, ENV 
plans to file an application to the City Department of Planning and Permitting to 
amend the current SUP to allow for the disposal of MSW at WGSL beyond July 
31, 2012. 
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COMPLIANCE WITH CONDITIONS OF ORDER 

The LUC adopted the Planning Commission's Findings of Fact, Conclusions of Law, 
And Decision and Order dated August 4, 2009, as its own Findings of Fact, Conclusions of 
Law, And Decision and Order, subject to sixteen (16) conditions. The general description and 
status of each condition is as follows: 

Condition No. Description 
1 The Applicant shall obtain all necessary approvals from the State 

Department of Health (DOH), Department of Transportation, 
Commission on Water Resources Management, and Board of Water 
Supply for all onsite and offsite improvements involving access, 
storm drainage, leachate control, water, well construction, and 
wastewater disposal. 

Status: All applicable permits/approvals have been obtained. 

2 In accordance with Chapter 11-60.1 "Air Pollution Control," Hawaii 
Administrative Rules, the Applicant shall be responsible for ensuring 
that effective dust control measures during all phases of 
development, construction, and operation of the landfill expansion 
are provided to minimize or prevent any visible dust emission from 
impacting surrounding areas. The Applicant shall develop a dust 
control management plan that identifies and addresses all activities 
that have a potential to generate fugitive dust. 

Status: Dust control measures and management plan have been provided 
for as part of the Solid Waste Management Permit issued by the DOH. 

3 The City and County of Honolulu shall indemnify and hold harmless 
the State of Hawaii and all of its agencies and/or employees for any 
lawsuit or legal action relating to any groundwater contamination and 
noise and odor pollution relative to the operation of the landfill. 

Status: So noted. 

4 On or before November 1, 2010, the Applicant shall begin to identify 
and develop one or more new landfill sites that shall either replace or 
supplement the WGSL. The Applicant's effort to Identify and develop 
such sites shall be performed with reasonable diligence, and the 
Honolulu City Council Is encouraged to work cooperatively with the 
Applicant's efforts to select a new landfill site on Oahu. Upon the 
selection of a new landfill site or sites on Oahu, the Applicant shall 
provide written notice to the Planning Commission. After receipt of 
such written notice, the Planning Commission shall hold a public 
hearing to reevaluate 2008/SUP-2 (SP09•403) Is appropriate at that 
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Condition No. Description 
time. The Planning Commission shall make a recommendation to the 
Land Use Commission. 

Status: See Status of Identifying and Developing New landfill Sites on 
Oahu of this report. 

5 The Applicant shall continue its efforts to use alternative technologies 
to provide a comprehensive waste stream management program that 
includes H-POWER, plasma arc, plasma gasification and recycling 
technologies, as appropriate. The Applicant shall also continue its 
efforts to seek beneficial reuse of stabilized, dewatered sewage 
sludge. 

Status: See section on Alternative Technologies of this report. 

6 The Applicant shall provide, without any prior notice, annual reports 
to the Planning Commission and the Land Use Commission regarding 
the status of identifying and developing new landfill sites on Oahu, 
the WGSL's operations, and Applicant's compliance with the 
conditions imposed herein. The annual reports also shall address the 
Applicant's efforts to use alternative technologies, as appropriate, 
and to seek beneficial re-use of stabilized, dewatered sewage sludge. 
The annual reports shall be submitted to the Planning Commission 
and Land Use Commission on June 1 of each year subsequent to the 
date of this Decision and Order. 

Status: Subsequent reports will be submitted by June 1 of each year. 

7 Closure Sequence "A" for the existing landflll cells at WGSL as 
shown on Exhibit "A12" must be completed, and final cover applied, 
by December 31, 2012. 

Status: Closure Sequence "A" will be completed and final cover applied by 
December 31, 2012. 

8 WGSL shall be operational only between the hours of 7:00 a.m. and 
4:30 p.m. daily, except that ash and residue may be accepted at the 
Property 24 hours a day. 

Status: The Solid Waste Management Permit issued by DOH requires that 
landfill operations be confined to between the hours of 7:00 a.m. and 4:30 
p.m. Permission to extend hours to accommodate refuse loads during H-
POWER outages shall be obtained from DOH on an as-needed basis. 

EXHIBIT K34 
8 



Condition No. Description 
9 The Applicant shall coordinate construction of the landfill cells in the 

expansion area and operation of WGSL with Hawaiian Electric 
Company (HECO), with respect to required separation of landfill grade 
at all times and any accessory uses from overhead electrical power 
lines. 

Status: Coordination with HECO will be done to ensure that landfill 
construction and operations are adequately separated from overhead 
electrical power lines. 

10 The operations of the WGSL under 2008/SUP-2 (SP09-403) shall be in 
compliance with the requirements of Section 21-5.680 of the Revised 
Ordinances of the City and County of Honolulu 1990, to the extent 
applicable, and any and all applicable rules and regulation of the State 
Department of Health. 

Status: Revised Ordinances of Honolulu§ 21-5.680 is inapplicable to the 
WGSL as that Property is a public use and said ordinance therefore does 
not impact operations at WGSL. The operations of the WGSL are in 
compliance with any and all applicable rules and regulations of the State 
Department of Health. 

11 The Planning Commission may at any time impose additional 
conditions when it becomes apparent that a modification is necessary 
and appropriate. 

Status: So noted. 

12 Enforcement of the conditions to the Planning Commission's 
approval of 2008/SUP-2 (SP09-403) shall be pursuant to the Rules of 
the Planning Commission, Including the issuance of an order to show 
cause why 2008/SUP-2 (SP09-403) should not be revoked if the 
Planning Commission has reason to believe that there has been a 
failure to perform the conditions imposed herein by this Decision and 
Order. 

Status: So noted. 

13 The Applicant shall notify the Planning Commission and Land Use 
Commission of termination of the use of the Property as a landfill for 
appropriate action or disposition of 2008/SUP-2 (SP09-403). 

Status: Respective notifica1ions will be made prior to termination of the use 
of the property as a landfill. 
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Condition No. Description 
14 Municipal solid waste shall be allowed at the WGSL up to July 31, 

2012, provided that only ash and residue from H-POWER shall be 
allowed at the WGSL after July 31, 2012. 

Status: The date restriction on acceptance of MSW at the WGSL was 
appealed to the Circuit Court of the First Circuit. On August 3, 2010, that 
court denied ENV's request to s1rike Condition 14. ENV timely appealed to 
the Intermediate Court of Appeals ("ICA") that portion of the decision which 
affirmed the July 31, 2012, deadline on acceptance of MSW at the landfill. 
The case is pending at the ICA. 

15 The Honolulu City Council through the City Administration shall 
report to the public every three months on the efforts of the City 
Council and the City Administration in regard to the continued use of 
the WGSL, including any funding arrangements that are being 
considered by the City Council and the City Administration. 

Status: See Condition 16 Status. 

16 The City Council and the City Administration shall have a public 
hearing every three months to report on the status of their efforts to 
either reduce or continue the use of the WGSL. 

Status: On August 3, 2010, the Circuit Court of the First Circuit issued its 
order modifying this condition by substituting ENV for the City Council and 
the City Administration. That portion of the order was not appealed. Public 
hearings are being conducted every 3 months to report on the efforts of 
ENV in regard to the continued use of the WGSL, including any funding 
arrangements being considered by the City Council and the City 
Administration. As of the date of this Second Annual Report, four public 
hearings have been held at Kapolei Hale on January 21, April 21, July 21 
and October 19, 2010, and two public hearings have been held at Honolulu 
Hale on January 18 and April 18, 2011. For the six hearings held to date, a 
grand total of seven (7) members of the public have attended. On average, 
one (1) member of the public has attended each meeting. ENV publishes 
public notice of the public hearings in the newspaper, announces the 
meetings at the Landfill Advisory Committee meetings and posts notice on 
opala.org. ENV also requested that the Neighborhood Board Commission 
notify each Neighborhood Board of forthcoming meetings, which has been 
done. Reports of what occurred during the hearings are posted online at 
opala.org. 
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AlTERNATIVE TECHNOLOGIES 

1. H-POWER 

The H-POWER waste-to-energy facility continues to process over 600,000 tons 
per year of municipal solid waste. The facility has operated reliably for over twenty 
years and has disposed of over 13,000,000 tons of municipal solid waste, generating in 
excess of $40,000,000 annually from the sale of electricity and recovered metals, and 
avoided the importation of 13,000,000 barrels of oil. The facility has been upgraded with 
state of the art air pollution control equipment and refurbishment is ongoing of major 
equipment including boiler water walls. 

The facility is being expanded with the addition of a third boiler. On May 5, 2011, 
Mayor Peter Carlisle announced that the H-POWER Third Boiler Expansion Project had 
reached its halfway point, with construction 50% complete. Permitting, engineering, and 
procurement are 100% complete. Overall progress achieved to date is 75%. All major 
components including boiler, air pollution controls and turbine generator are on site and 
work has commenced on piping, mechanical, electrical power and instrumentation. The 
project is currently one month behind schedule but a schedule recovery plan is being 
implemented. The project is within budget. The expanded facility is anticipated to be 
completed by the end of 2011 and fully operational by July 2012. 

Once built, the expanded facility with its new mass bum combustion system will 
increase waste combustion capacity from the current 600,000 tons per year (TPY) by an 
additional 300,000 TPY. Combined with implementation of the residential curbside 
recycling program and other recycling programs, the added capacity will significantly 
reduce the quantity of MSW that requires landfill disposal. 

The expansion of H-POWER will result in increased production of ash and 
residue, both of which will require landfill disposal. At the end of September 2009, two 
RFPs were issued, one for the beneficial reuse of H-POWER residue and the other for 
processing H-POWER ash. Subsequently, the City issued separate RFPs for H­
POWER fly ash and H-POWER bottom ash in response to early feedback received. 
The City received no proposals in response to the H-POWER residue RFP or the H­
POWER fly ash RFP. The City received one proposal for the H-POWER bottom ash 
RFP. That proposal, however, was deemed non-responsive for failure to submit all 
required documents. 

In July 2009, the City also issued an RFP for a Demonstration Waste to Energy 
Facility. The City received one proposal for this RFP. However, that proposal was 
rejected as non-responsive for failure to submit all required documents. Subsequently, 
three parties have made alternative technology presentations to ENV. The technologies 
include waste-to-energy and ash reuse. ENV is considering issuing RFPs in the near 
future because of this interest. 
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2. Sludge Re-use 

a. General 

The City and County of Honolulu currently operates nine (9) wastewater 
treatment plants (WWTPs) on Oahu. The percentage of total sewage sludge generated 
from the nine (9) City WWTPs is as follows: 

WWTP % of Total Sludge 
Honouliuli 23 
Kahuku 1 
Kailua 29 
Laie <1 
Paalaa Kai <1 
Sand Island 25 
Wahiawa 6 
Waianae 10 
Waimanalo 1 

b. Current Actions/Efforts to Re-use Sludge 

Laie WWTP: Compost green waste with sewage sludge using the Windrow process. 

Sand Island WWTP: Process sewage sludge to fertilizer pellets using the Synagro 
process. In FY 09, about 46% of the Synagro pellets were disposed at the landfill and 
54% was beneficially reused. In April 2010, about 88% of the Synagro fertilizer pellets 
were beneficially reused with about 12% of the pellets disposed at the landfill. In June 
2010, nearly all of the Synagro fertilizer pellets were beneficially reused in the 
community, diverting about 25% of the City's sewage sludge away from the landfill. 
From June 2010 to May 2011, Synagro sent 80% of the product to market and 20% of 
the product to the landfill. 

Kailua, Wahiawa and Honouliuli WWTPs: The City awarded a contract on 
July 15, 2010, to Hawaiian Earth Recycling ("HER") to process approximately 100,000 
tons annually of combined green waste, food waste, and sewage sludge from Kailua 
WWTP, Wahiawa WWTP, and Honouliuli WWTP. The operation will be based on the 
In-vessel Conversion process and is anticipated to divert an additional 58% of the City's 
sewage sludge away from the landfill, while creating a marketable soil amendment 
product. HER is currently working on an environmental impact statement for the facility 
as required by the contract with the City. 
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3. Materials Recycling 

The table below shows material recycling data by year from 1988 to 2009. 
Although waste tracking to the landfill and H-POWER is managed every month by ENV, 
recycling data is provided by commercial recycling companies which are surveyed 
annually. Recycling data for 2010 is currently being gathered. 

There has been an upward trend of general material recycling from 
approximately 75,000 tons in 1988 to well over 400,000 tons today. Recycling of 
construction and demolition ("C&D") materials, such as concrete, rock and asphalt, has 
added between 100,000 to 200,000 tons to the recycling rates. These C&D recycling 
rates tend to fluctuate based on the volume and type of construction projects 
undertaken from year to year, and are shown separately so as not to skew the data. 
C&D material is diverted from the WGSL to the private PVT landfill for disposal. 

Year General Material C&D Total 
Recycling Recycling Recycled 

2009 426,947 116,670 543,617 
2008 456,876 216,745 673,621 
2007 453,282 148,952 602,234 
2006 421,072 121,675 542,747 
2005 417,669 193,829 611,498 
2004 386,338 173,916 560,254 
2003 366,639 106,773 473,412 
2002 352,699 139,055 491,754 
2001 367,300 114,070 481,370 
2000 327,710 165,000 492,710 
1999 314,075 225,200 539,275 
1998 318,690 148,800 467,490 
1997 313,394 204,400 517,794 
1996 299,574 95,300 394,874 
1995 294,340 44,400 338,740 
1994 290,412 35,700 326,112 
1993 241,600 30,000 271,600 
1991 167,152 0 167,152 
1988 73,992 0 73,992 
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Most recent data shows steady increases in general material recycling rates as a 
percentage of the total waste. In 2009, the recycling tonnage dropped about 30,000 
tons from the previous year, but this decrease is correlated with a similar drop in overall 
waste generation due to the state of the economy. The actual recycling rate increased 
from 25% in 2008 to 27% in 2009 for general material recycling (not including C&D 
recycling). Construction and demolition recycling decreased by 100,000 tons from the 
previous year. 

In comparing 2008 and 2009, although there were moderate decreases across 
the board for each material, there was an increase in paper recovery from 63,000 tons 
to 72,000 tons and a slight increase in plastics recycling. 

The City's efforts to increase residential recycling have continued with the 
completed expansion of island-wide curbside recycling in May 2010, community 
recycling bin program, condo recycling assistance programs and budget commitments 
to support these efforts. Additionally, the City requires commercial sector recycling 
through mandatory laws established by City ordinance, and provides assistance to 
businesses to setup and expand their recycling programs. 

Recycling data from 2009 shows the following tonnage diverted from the landfill: 

• Paper (72,300 tons) 
• Glass {21,300 tons) 
• Plastic (4,900 tons) 
• Green Waste 

(88,000 tons) 
• Tires (10,300 tons) 
• Auto Batteries 

(6,000 tons) 

• Metals (166,000 tons) 
• Electronic Scrap 

(700 tons) 
• Wood Waste/Pallets 

(16,000 tons) 
• Construction and 

Demolition Debris 
{117,000 tons) 

• Food Waste 
(25,000 tons) 

• Sewage Sludge 
(data in research) 

• Other Reuse 
(16,000 tons) 
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a. Curbside Recycling 

The island-wide expansion of Curbside Recycling for Residential Mixed 
Recyclables and Green Waste was completed in May 2010. More than 160,000 homes 
on Oahu are now included in the program and are capturing material at a rate of 20,000 
tons of mixed recyclables and 50,000 tons of green waste per year. The following 
information summarizes the program expansion dates, number of households involved, 
and communities being serviced. 

October 2007 (18,500) Mililani and Hawaii Kai 
November 2008 (39,000) Kuliouou to Manoa, Kapahulu; Kailua, 

Lanikai; Mokuleia to Sunset 
May 2009 (40,300) Waipio Gentry to Halawa; Wahiawa, 

Whitmore, Waipio Estates, 
Launani Valley; Kaneohe; Waimanalo 

November 2009 {22,400) Foster Village to Makiki; Kahuku to 
Kahaluu 

May 2010 (36,000) Makakilo to Waikele, Waipahu; Ewa Beach to 
West. Loch; Honokai Hale to Makua 

The City changed how it collects refuse as 
curbside recycling was integrated into the system. 
The twice per week refuse pickup shifted to one day 
for refuse and one day for recycling pickup, 
alternating weekly between the blue and green 
recycling carts. The once a week pickup schedule 
provides households with an incentive to sort and 
recycle their trash. Households utilize a set of three 
color-coded carts - gray for refuse, green for green 
waste and blue for mixed recyclables. Once the 
program has time to mature, the City projected it 
would divert approximately 28,000 tons of mixed 
recyclables and 46,000 tons of green waste, a net 
gain of 53,000 tons over previous residential recycling 
activity. Most current data shows steady gains in 
mixed recyclables collection at a rate of 20,000 tons annually with green waste 
exceeding expectations at 50,000 tons. 

b. Community Recycling Bin 

The City continues to maintain community 
recycling bins at approximately 100 sites around the 
island. The community recycling bins provide 
convenient drop-off to areas not serviced by curbside, 
for residents living in condos, and for the host 
schools. 
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The Community Recycling Bin Program began in 
1990 and grew from an initial 20 participating schools to 
approximately 100 locations as of May 2010. The 
recycling bins are placed at schools around the island 
and collect plastics, paper, aluminum, and glass from 
the surrounding communities and are also used by the 
schools for campus generated recyclable materials 
from classrooms, administrative offices, cafeteria and 
vending machines. Revenue from the recyclables goes 
to the schools, which encourages their participation in 
the program as well as support from the surrounding community. 

The contract provides financial incentives to the schools to encourage more 
schools to join and increase participation from the community. For fiscal year 2010, the 
program recovered about 6,000 tons of recyclable material and paid more than 
$200,000 to the participating schools. Additional Hl-5 only bins are provided to support 
collection events and campaigns, and offer the schools more opportunity to raise funds. 

c. Condo Recycling Program 

The City continues to promote condominium recycling 
through a program that reimburses condominium properties 
for costs associated with the start up of a recycling program. 

Most multi-family dwellings contract with private hauling 
companies to collect their refuse and would likewise need to 
establish their own recycling programs. Multi-family recycling 

is voluntary. The City provides technical assistance in 
conducting waste audits, designing recycling systems 
and identifying private recycling services. The City ~lso 
provides recycling containers and educational 
materials. In September 2007, the City launched this 
new program to provide reimbursement for recycling 
program start-up costs up to $2,000, which continues to 
date. 

d. Electronic Waste ("a-waste") 

The City worked with State legislators to enact producer responsibility-based 
legislation to help provide electronic product recycling through manufacturer-financed 
opportunities. Legislation introduced in the 2007 session failed to make the list of bills 
for consideration, but was reintroduced as part of the House and Senate Majority packet 
in the 2008 session and was passed into law. This law requiring manufacturers to 
provide take back programs for electronic waste went into effect January 1, 2010, and is 
administered by the DOH. In general, the covered electronics included computers at 
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the start in January 2010 and expanded to include televisions in January 2011. DOH 
has indicated that they are allowing the manufacturers additional time to develop their 
programs and are also proposing amendments to the legislation that will more clearly 
specify the criteria and requirements for these programs. Collection data from the 
manufacturers were due to DOH by March 31, 2011. DOH expects to have collection 
data sometime thereafter. DOH has indicated that it expects the programs and 
consumer convenience to evolve as the new program matures. ENV will continue to 
work in collaboration with DOH and local e-waste recycling companies. 

Currently, only commercial e-waste is banned from the Waimanalo Gulch 
Sanitary Landfill. The ultimate long-term goal is to ban all e-waste from landfills once 
the manufacturers' take-back programs are fully in place. 

e. Business Recycling Programs 

The City continues to provide assistance to commercial sector recycling efforts 
and to ensure compliance with mandatory recycling policy established in the mid 
1990's, which requires office buildings to recycle office paper, bars/restaurants to 
recycle glass and a variety of food operations to recycle food waste. Disposal site 
bans/restrictions divert materials from landfill and H-POWER, including green waste, 
cardboard, metals, tires, auto batteries, e-waste. The City provides technical assistance 
to businesses for designing and implementing recycling programs through how-to 
guides, workshops and on-site support, and works collaboratively with the State's Green 
Business Program. 

f. Public Education 

Public education regarding recycling is ongoing--distribution of brochures and 
print materials, opala.org website, Wasteline a-newsletter and annual events including 
Tour de Trash and Discover Recycling. In October 2009, the City and Oceanic Time 
Warner Cable launched "Opalavision" on The Green Channel at Oceanic 332 and 
online at opala.org. Short stories about the City's recycling initiatives and programs are 
featured in 3-minute episodes that educate and entertain. New episodes are produced 
monthly. The format is interactive, supporting 24/7 viewing of all episodes on demand. 

The City coordinates numerous programs targeting our youth and supporting 
recycling projects in the schools. In addition to providing recycling bins and equipment 
to support collection activities, the City provides recycling educational professionals to 
aid teachers in the classroom through the Recycling Teaching Partners program. To 
further enhance the outreach to schools, the City sponsored two educational shows for 
our youth in ApriVMay 2011 - Honolulu Theatre for Youth production of "Where Do 
Things Go?" at the Tenney Theatre and a traveling show to local schools entitled "Sort It 
Out!" Both shows included distribution of Opala IQ Books and educational materials to 
students and teachers 
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4. Interim Off-island Shipping of Waste 

No waste was ever shipped to the mainland due to various problems 
encountered by Hawaiian Waste Systems LLC ("HWS"), the bidder awarded the 
contract to ship waste to the mainland. These problems culminated in the U.S. District 
Court, Eastern District of Washington ruling on August 30, 201 Oto enjoin the shipment 
of waste from Hawaii to Washington or Oregon ports on the Columbia River and/or to 
the Roosevelt Landfill in Washington. Consequently, the U.S. Department of Agriculture 
canceled the compliance agreement permits of all Hawaii shippers that might otherwise 
have enabled the shipment of waste to the mainland. At the point where shipping was 
no longer possible, HWS had approximately 20,000 tons of baled waste stored at three 
locations. To dispose of this baled waste, HWS agreed to disassemble the bales, sort 
the waste and take the burnable waste to H-POWER and the non-burnable waste to the 
W aimanalo Gulch Landfill. 

As of January 2011, approximately 1 i ,000 tons had been taken to H-POWER 
and 140 tons had been taken to WGSL. On January 6, 2011, there was a fire at the 
HWS facility that damaged the building in which the waste bales were disassembled 
and processed. The City, however, continued to work with HWS and DOH to dispose of 
the remaining bales of waste. 

On May 12, 2011, the last bale of waste at the HWS facility was removed and 
delivered to a City waste disposal facility. Of the original 20,000 tons in its possession, 
HWS delivered 14,779 tons to H-POWER (76%) and 4,565 (24%) tons to WGSL. HWS 
was able to extract and recycle 1,525 tons of metal. 
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CONCLUSION 

The foregoing report is submitted in accordance with reporting requirements set 
forth in the LUC Order dated October 2, 2009. This report focuses on the status of 
ENV's efforts to identify and develop one or more landfill sites that shall either replace 
or supplement the WGSL and the 16 Conditions contained in the LUC Order. Also 
discussed are the further progress of WGSL's operations and the City's active efforts to 
reduce waste volume that is directed to the landfill, such as the expansion of the H­
POWER facility and recycling. 

The City intends to continue its efforts to ensure proper solid waste management 
for the people of O'ahu, in close coordination with applicable regulatory agencies and 
decision-makers. 
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