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Permit Summary 

l.eermlt: B 2006257 7 Flags: NO Temporary: B T20060262 

C'Descripf ion: BUILDING PERMIT 

Project: LAHAINA GATEWAY 
LAHAINA GATEWAY 

Status: DONE Entered: 27-Jan-2006 
I1ssu~ell : 27': Nov-2006 ~ Completed: 22-Feb-2008 

Decision: A 

Expiration: 27-Jan-2006 Last Renewal: 
Location Desc.: 

~--- --- -- - ~ - - - - - - --- - - -- - -------- ---~- - -----

Parcel Information 
Address TMK 

325 KEAWE ST 2450110080000 

Scope of Work 

Project: LAHAINA GATEWAY 

Scope: SHELL ONLY FOR BLDG AlB (FOR RETAIL) 

SPECIAL INSPECTION REQUIREMENT by architect Steven Marlette by special inspector Wallace 
Merriman for 1, 24, 5, and 6. 

Professionals I Contractors 
DEAN A DOl as DESGN 

Phone: 
, 
SE - STRUCTURAL ENGINEER 
License: 5580 Expires: 30-Apr-2012 

STEVEN M MARLETTE as DESGN 
1044 NUUANU AVENUE Phone: 529-0807 
HONOLULU, HI 96814 
AR - ARCHITECT 
License: 8236 Expires: 30-Apr-2014 

KIEWIT BUILDING GROUP INC as PRIME 

PI/LANI EXHIBIT 38 

I 
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55 MERCHANG ST #1500 UNIT C-ll0 
HONOLULU, HI 96813 
B - GENERAL BUILDING 
License: 0026330 Expires: 30-Sep-2008 

Structure Classification 

Page 2 of4 

Phone: 

r OUANTITI ES 1 

Initial Value: $5,000,000.00 Calculated Value: $5,000,000.00 
Standard Plan: Public Project: NO 

# of Structures: # of Res. Units: 
Total Floor Area: 48202 

Model: I 

Occupancy Construction Type Structure Class 
Group 

M MERCANTILE II-1HR NONCOMBUSTIBLE - Wj1 HR 327 STORES AND CUSTOMER 
FIRE RATING SERVICES 

~------ - ---- - -- - - - -- ------- -- ------- --------. --~ -- --- -- - ------ - - -----------

Inspections 
CORR 

Inspection Result Completed Date Completed By Schedule ojc N 
B4 - BLDG FINAL PASS 22-Feb-2008 MRAMICK 22-Feb-2008 Y -B4 - BLDG FINAL F3 ll-Jan-2008 MRAMICK ll-Jan-2008 ;!.. 
B4 - BLDG FINAL P1 03-Dec-2007 MRAMICK 03-Dec-2007 Y 

I-
B2 - BLDG FRAMW~ P1 04-Sep- 2007 MRAMICK 04-Sep-2007 Y -B2 - BLDG FRAMING SC 21-Aug-2007 MRAMICK 21-Aug-2007 N 

I-
B2 - BLDG FRAMING P1 23-Apr-2007 MRAMICK 06-Aug-2007 ~ 
B1 - BLDG FOUNDATION P1 26-Mar-2007 MRAMICK 06-Aug-2007 .Y.. 
B2 - BLDG FRAMING PASS 03-Aug-2007 MRAMICK 03-Aug-2007 Y -B1 - BLDG FOUNDATION PASS 03-Aug-2007 MRAMICK 03-Aug-2007 

m B2 - BLDG FRAMING SC 20-Jul-2007 MRAMICK 20-Jul-2007 

B2 - BLDG FRAMING SC 25-Jun-2007 MRAMICK 25-Jun-2007 NI 

B2 - BLDG FRAMING SC 24-May-2007 MRAMICK 24-May-2007 ~ 
B2 - BLDG FRAMING SC 07-May-2007 MRAMICK 07-May-2007 !! 

Activities 
Nodes Est. Target Decision 

Description Assigned Beg End Dur. Completion End Decision Date 
INITIAL REVIEW PS 1 2 231-Jan-2006 31-Jan- P 27-Jan-

2006 2006 

Comment: CONT INFOjSIG. 

DSA BLDG PLANS BL 2 8 30 13-Mar-2006 13- P 22-Mar-
REVIEW Mar- 2006 

2006 

Comment: PENDING REVISED PLANS 
I I I I I I I I 
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DSA BLDG PLANS WTAVARES 2 8 30 13-Mar-2006 13- A 18-Sep-
REVIEW: RESUBMIT Mar- 2006 

2006 

DSA ENGINEERING BRATTE 2 8 30 13-Mar-2006 13- A 16-Nov-
Mar- 2006 
2006 

Comment: 10/27/06 - drainage report approval pending 

FIRE DEPARTMENT SENGLISH 2 8 30 13-Mar-2006 13- A 21-Aug-
Mar- 2006 
2006 

Comment: PENDING HYTRANT LOCATIONS 

HEALTH DEPARTMENT HD 2 8 30 13-Mar-2006 13- A 28-Mar-
Mar- 2006 
2006 

Comment: 3/8/06 - READY 
PLANNING ACABAIS 2 5 30 27-0ct-2006 27-0ct- P 29-Jun-
DEPARTMENT 2006 2006 

Comment: PENDING LPA, COMPREHENSIVE PARKING ANALYSIS AND SIGN PERMIT. 
(ROUTING LPA PLANS TO CLAYTON) 

PLA~NING D!;PT: ACABAIS 2 7 60 27-0ct-2006 27-0ct- P 12-0ct-
RESUBMITTAUADD'L 2006 2006 
INFO 

Comment: PENDING LPA APPROVAL, PARKING ANALYSIS BEING REVIEWED AND ACCORDING 
TO THE ARCHITECT THEY WILL BE INSTALLING ANY SIGN. NOTE: BEFORE SIGNING CHECK IF 
THE SIGN DRAWING IN THE BUILDING PERMIT IS NOT IN THE SHEETS BEING APPROVED AND 
IF THE REVISED SITE PLAN, FIRST FLOOR AND SECOND FLOOR PLAN ARE INSERTED, PLUS 
THE APPROVED LPA. 

WATER Df:P8RTMENT WD 2 8 30 13-Mar-2006 13- A 21-Nov-
Mar- 2006 
2006 

Comment: MAILED LTR 9/25/06 RE REQMNTS: CONSTR PLANS, REVISED CALCS. 11/16/06: 
FIRE DEMAND CALCS RETURNED FOR CORRECTIONS; CORRECTED PRINTS RQD. 

WASTEWATER WWRD 2 4 30 13-Mar-2006 13- P 02-May- . 
DI~ISION Mar- 2006 

2006 

Comment: REQUIREMENTS LETTER SENT 5/2/06 ! 

WASTEWATER AABE 4 8 10 15-May-2006 15- A 26-0ct-
DIV: RESUBMIT May- 2006 

2006 

Comment: NO ASSESSMENT FEES 

PLANNING DEPT: RWAIKIKI 7 8 o 26-0ct-2006 26-0ct- A 27-0ct-
RESUBMITTAL/ADD'L 2006 2006 
INFO 

Comment: 10/27/06-PER AVIE, ONLY OUTSTANDING REQUIREMENT WAS LPA, APPROVAL 
INCLUDED IN PLANS, COMPREHENSIVE SIGNAGE PLAN AND INDIVIDUAL SIGN PERMITS ARE 
NOT PART OF THIS APPROVAL. SEPARATE SIGN PERMIT APPROVALS REQUIRED. 

FINAL REVIEW PS 8 9 224-Nov-2006 24- AN 22-Nov-
Nov- 2006 
2006 

Comment: BOOK ON CART $18159.00 CONTRACTOR INFO, CIVILS. 
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Permit Flags 
Flag I Description I Status 

There are no flags on this application 
- -------------- --------------- -
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