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KAMEHAMEHA SCHOOLS ( " KS" ) submits its second annual 

progress report pursuant to Condition No. 21 imposed by the Land 
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2000. 

I. STATUS OF THE PROJECT 

KS is presently operating and constructing its East 

Hawaii campus (the 11 Campus 11
) on the land (the "Property") that is 

the subject of the conditions imposed in the above-captioned 

petitions by the Commission. In August 2001, KS completed 

construction of Phase I of the Campus, the middle school. Two 

classroom buildings presently serve approximately 144 students in 

grades 6, 7 and 8. 

KS is presently constructing Phase II, the elementary 

school. KS expects to complete construction of three classroom 

buildings to serve approximately 256 students in grades K-5 for 

occupancy in August 2002. 

KS is presently completing design and planning of Phase 

III, the high school. KS expects to commence mass grading for 

the high school area in April 2002,-and complete construction of 

six buildings and related facilities for approximately 576 

students in grades 9-12 by August 2003. 

KS is presently in design and planning of specialized 

facilities that comprise Phase IV of the Campus such as the music 

and art buildings, and a vocational tech building that comprises 

Phase V of the Campus. KS expects to start construction of Phase 

IV facilities in December 2002 and complete construction by 

August 2004, and to start construction of Phase V facilities in 

August 2003 and to complete construction by August 2005. 
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II. PROGRESS IN SATISFYING CONDITIONS 

KS submits the following report of its progress in 

satisfying each of the conditions imposed by the Commission. 

1. The applicant, successors or assigns shall be 
responsible for complying with all of the stated conditions 
of approval. 

KS is responsible for complying with all of the stated 

conditions. 

2. Prior to the start of construction, Final Plan 
Approval for the initial Campus development and subsequent 
Campus expansion shall be secured from the Planning Director 
in accordance with the Zoning Code Section 25-2-72. Plans 
shall identify existing and proposed structures, fire 
protection measures, paved driveways and paved parking 
stalls (asphalt or asphalt-concrete), fencing, construction 
fencing and detailed landscaping associated with the 
proposed uses. 

The Hawaii County Planning Director granted Final Plan 

Approval for Phase I of construction, the middle school, on March 

22, 2000, and for Phase II, the elementary school, on March 20, 

2001. KS submitted an application,for Final Plan Approval for 

Phase III, the high school on February 5, 2002. Plans submitted 

for Final Plan Approval include the information required by the 

Commission. KS is completing its planning and design for the 

remainder of the Campus. 

3. The applicant shall install a chain link fence 
surrounding the proposed development area, with construction 
barriers between the operating areas and the remaining areas 
to be developed prior to the issuance of a certificate of 
occupancy for any portion of the initial Campus development. 
The height of the fence shall be determined during Final 
Plan Approval. 

KS has installed a chain link fence around Phase I of 

the Campus on the Property. The Planning Director did not 
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mandate any minimum fence height. 

4. Final Subdivision Approval shall be secured from 
the Planning Director within five (5) years from the 
effective date of this permit. 

The Planning Director granted final subdivision 

approval on May 11, 2000, for the subdivision of Lot 8992 into 

the Property, being Lot 8992A, area 302 acres, and Lot 8992B, the 

remaining area to be retained by W.H. Shipman, Limited. 

5. The applicant shall submit a Traffic Signal 
Warrant Study for review and approval by the Department of 
Transportation and Department of Public Works with a copy to 
the Planning Director prior to the submittal of plans for 
Final Plan Approval. 

The Department of Transportation customarily requires 

preparation of a Traffic Signal Warrant Study after intersection 

improvements are completed. KS will prepare and submit a Traffic 

Signal Warrant Study in 2002. 

6. The applicant shall submit a Traffic Impact 
Analysis Report (TIAR) for review and approval by the 
Department of Transportation,.-Department of Public Works and 
the Planning Director prior to the submittal of plans for 
Final Plan Approval for any development of classroom 
facilities beyond the initial student population of 1,120 
students. 

KS will submit this TIAR when it submits its 

application for Final Plan Approval for the classroom facilities 

for the expanded student population. KS has no present plans for 

expanding the student population above 1,120 students. 

7. The applicant shall provide the following roadway 
improvements at the intersection of Volcano Highway and 
Project Access Road/Pa'ahana Street, meeting with the 
approval of the Department of Transportation: 

a. Construction of a signalized intersection. 

b. Construction of an exclusive right turn lane on 
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Volcano-bound Volcano Highway to the Project Access 
Road/Pa'ahana Street. 

c. Construction of an exclusive left turn lane on Hilo­
bound Volcano Highway to the proposed Project Access 
Road/Pa'ahana Street. 

d. Reconfigure the existing right turn lane on Hilo 
bound Volcano Highway at Pa'ahana Street to provide a shared 
through/right turn lane. The shared through/right turn lane 
on the Hilo side of the intersection should merge into the 
existing Hilo-bound traffic lane. 

e. Construct a shared left turn lane/through lane and 
an exclusive right turn lane at the Project Access Road and 
Volcano Highway. 

f. Construction of a striped six-foot wide median 
strip on Volcano Highway on both sides of the intersection. 

g. Other roadway improvements to Volcano Highway as 
required by the State Department of Transportation. 

KS has completed construction of all intersection 

improvements required by the Commission at the intersection of 

Volcano Highway and Project Access Road/Pa'ahana Street. 

8. At any time within two years from the date of this 
Decision and order, the Commission may review the actual 
impact of the development on traffic conditions and the 
effectiveness of applicants mitigation measures. If 
requested by the Commission, the applicant shall submit a 
current status report on the traffic conditions to assist 
the Commission's review. Based on its review and on the 
information submitted by the applicant, the Commission may 
require additional traffic mitigation measures and may 
schedule further reviews. 

KS does not believe a review of traffic conditions by 

the Commission is necessary at this time. 

9. The applicant shall be responsible for 
implementing sound attenuation measures to bring noise 
levels from vehicular traffic on the Property down to levels 
acceptable to the State Department of Health and the State 
Department of Transportation. 

KS is constructing all buildings on the Campus using 

040202 2002 090 2DProgressReport.wpd 5 

Volcano-bound Volcano Highway to the Project Access 
Road/Pa'ahana Street. 

c. Construction of an exclusive left turn lane on Hilo­
bound Volcano Highway to the proposed Project Access 
Road/Pa'ahana Street. 

d. Reconfigure the existing right turn lane on Hilo 
bound Volcano Highway at Pa'ahana Street to provide a shared 
through/right turn lane. The shared through/right turn lane 
on the Hilo side of the intersection should merge into the 
existing Hilo-bound traffic lane. 

e. Construct a shared left turn lane/through lane and 
an exclusive right turn lane at the Project Access Road and 
Volcano Highway. 

f. Construction of a striped six-foot wide median 
strip on Volcano Highway on both sides of the intersection. 

g. Other roadway improvements to Volcano Highway as 
required by the State Department of Transportation. 

KS has completed construction of all intersection 

improvements required by the Commission at the intersection of 

Volcano Highway and Project Access Road/Pa'ahana Street. 

8. At any time within two years from the date of this 
Decision and order, the Commission may review the actual 
impact of the development on traffic conditions and the 
effectiveness of applicants mitigation measures. If 
requested by the Commission, the applicant shall submit a 
current status report on the traffic conditions to assist 
the Commission's review. Based on its review and on the 
information submitted by the applicant, the Commission may 
require additional traffic mitigation measures and may 
schedule further reviews. 

KS does not believe a review of traffic conditions by 

the Commission is necessary at this time. 

9. The applicant shall be responsible for 
implementing sound attenuation measures to bring noise 
levels from vehicular traffic on the Property down to levels 
acceptable to the State Department of Health and the State 
Department of Transportation. 

KS is constructing all buildings on the Campus using 

040202 2002 090 2DProgressReport.wpd 5 



appropriate sound attenuation measures. All classroom buildings 

are enclosed and air conditioned. 

10. The applicant shall submit a Drainage Report and 
all recommended improvements to the Department of Public 
Works in conjunction with the Final Plan Approval. 

KS' applications for Final Plan Approval for Phase I of 

the Campus and Phase II of the Campus both included a drainage 

plan for these portions of the Campus. KS is completing work on 

a drainage master plan for the entire Property. Each application 

for Final Plan Approval will include a plan for the drainage 

improvements for the applicable portion of the Campus. 

11. The applicant shall fund the design and 
construction of drainage improvements required as a result 
of the development of the property to the satisfaction of 
the appropriate State and County agencies. 

KS has completed construction of the required drainage 

improvements for Phase I and is completing construction of the 

required drainage improvements for Phase II of the Campus. As 

described above, KS is constructing the required drainage 

improvements in phases. 

12. The applicant shall submit a Solid Waste 
Management Plan for review and approval by the Department of 
Health and the Department of Public Works prior to 
occupancy. 

KS will submit a Solid Waste Management Plan to the 

Department of Health and Department of Public Works in 2002. 

13. The applicant shall consult with the Department of 
Health regarding the proposed wastewater system and if 
deemed necessary by the Department of Health, conduct 
monitoring for any potential impacts to groundwater 
resources. 

KS has consulted with the Department of Health 

040202 2002 090 2DProgressReport.wpd 6 

appropriate sound attenuation measures. All classroom buildings 

are enclosed and air conditioned. 

10. The applicant shall submit a Drainage Report and 
all recommended improvements to the Department of Public 
Works in conjunction with the Final Plan Approval. 

KS' applications for Final Plan Approval for Phase I of 

the Campus and Phase II of the Campus both included a drainage 

plan for these portions of the Campus. KS is completing work on 

a drainage master plan for the entire Property. Each application 

for Final Plan Approval will include a plan for the drainage 

improvements for the applicable portion of the Campus. 

11. The applicant shall fund the design and 
construction of drainage improvements required as a result 
of the development of the property to the satisfaction of 
the appropriate State and County agencies. 

KS has completed construction of the required drainage 

improvements for Phase I and is completing construction of the 

required drainage improvements for Phase II of the Campus. As 

described above, KS is constructing the required drainage 

improvements in phases. 

12. The applicant shall submit a Solid Waste 
Management Plan for review and approval by the Department of 
Health and the Department of Public Works prior to 
occupancy. 

KS will submit a Solid Waste Management Plan to the 

Department of Health and Department of Public Works in 2002. 

13. The applicant shall consult with the Department of 
Health regarding the proposed wastewater system and if 
deemed necessary by the Department of Health, conduct 
monitoring for any potential impacts to groundwater 
resources. 

KS has consulted with the Department of Health 

040202 2002 090 2DProgressReport.wpd 6 



regarding its disposal of wastewater using septic tanks and 

leaching fields. The Department of Health has not required 

monitoring of impacts to groundwater resources. 

14. The applicant shall have an archaeological 
inventory survey conducted by a professional archaeologist 
prior to submitting an application to the County of Hawaii 
for rezoning or prior to applying for a building permit if 
county rezoning is not required. The findings of this 
survey shall be submitted to the State Historic Preservation 
Division, Department of Land and Natural Resources ( 11 HPD­
DLNR") in report format for adequacy review. The HPD-DLNR 
must verify that the survey report is acceptable, must 
approve significance evaluations, and must approve 
mitigation commitments for significant historic sites prior 
to the applicant submitting an application to the county for 
rezoning or prior to applying for a building permit if 
county rezoning is not required. 

KS' consultant Scientific Consultants Services, Inc. 

( 11 SCS 11 ) performed an archaelogical inventory survey of the Campus 

site in October 1999 and identified one historic site with seven 

surface archaelogical features. By letter dated November 30, 

1999, HPD-DLNR agreed with SCS' conclusion that the site was no 

longer significant. This finding was contingent on SCS revising 

its report to identify the site properly and include the basis 

for the conclusion that the archaelogical rock features were 

sugar cane features. SCS submitted its revised report in January 

2000 to HPD-DLNR. HPD-DLNR concurred with this finding of non­

significance, concluding that development of the Campus would 

have "no effect" on any significant historic site. 

15. If significant historic sites are present, then 
the applicant shall agree to develop and execute a detailed 
historic preservation mitigation plan prior to any ground 
altering construction in the area. The HPD-DLNR must 
approve this plan, and must verify in writing to the Land 
Use Commission that the plan has been successfully executed. 

040202 2002 090 2DProgressReport.wpd 7 

regarding its disposal of wastewater using septic tanks and 

leaching fields. The Department of Health has not required 

monitoring of impacts to groundwater resources. 

14. The applicant shall have an archaeological 
inventory survey conducted by a professional archaeologist 
prior to submitting an application to the County of Hawaii 
for rezoning or prior to applying for a building permit if 
county rezoning is not required. The findings of this 
survey shall be submitted to the State Historic Preservation 
Division, Department of Land and Natural Resources ("HPD­
DLNR") in report format for adequacy review. The HPD-DLNR 
must verify that the survey report is acceptable, must 
approve significance evaluations, and must approve 
mitigation commitments for significant historic sites prior 
to the applicant submitting an application to the county for 
rezoning or prior to applying for a building permit if 
county rezoning is not required. 

KS' consultant Scientific Consultants Services, Inc. 

("SCS") performed an archaelogical inventory survey of the Campus 

site in October 1999 and identified one historic site with seven 

surface archaelogical features. By letter dated November 30, 

1999, HPD-DLNR agreed with SCS' conclusion that the site was no 

longer significant. This finding was contingent on SCS revising 

its report to identify the site properly and include the basis 

for the conclusion that the archaelogical rock features were 

sugar cane features. SCS submitted its revised report in January 

2000 to HPD-DLNR. HPD-DLNR concurred with this finding of non­

significance, concluding that development of the Campus would 

have "no effect" on any significant historic site. 

15. If significant historic sites are present, then 
the applicant shall agree to develop and execute a detailed 
historic preservation mitigation plan prior to any ground 
altering construction in the area. The HPD-DLNR must 
approve this plan, and must verify in writing to the Land 
Use Commission that the plan has been successfully executed. 

040202 2002 090 2DProgressReport.wpd 7 



KS will comply with this requirement. 

16. Should any unanticipated sites, including 
subsurface remains such as burial or cave shelters, be 
encountered on the property, work within the immediate 
affected area shall cease and the Department of Land and 
Natural Resources-Historic Preservation Division (DLNR-HPD) 
shall be immediately notified. Subsequent work within the 
affected area shall proceed upon an archaeological clearance 
from the DLNR-HPD when it finds that sufficient mitigation 
measures have been taken. 

KS will comply with this requirement. 

17, The applicant shall conduct a flora and fauna 
survey and prepare and agree to execute a mitigation plan 
which meets the requirements of the Department of Land and 
Natural Resources. The Department of Land and Natural 
Resources must approve the plan and a copy of the approved 
plan must be submitted to the Land Use Commission prior to 
the developer and/or landowner applying for county zoning or 
prior to the applicant applying for county building permits 
if county rezoning is not required. 

With respect to flora, KS' botanist Ron Terry, PhD, 

conducted a biological reconnaissance/review of the Property in 

October 1999, in addition to a larger inventory of W.H. Shipman, 

Limited lands performed by Grant Garish of the University of 

Hawaii, Hilo, in 1992. Neither Terry nor Garish detected the 

presence on the Property of any species classified as endangered 

or threatened, or proposed as a candidate for listing in either 

category by either U.S. Fish & Wildlife Service or the State of 

Hawaii Department of Land and Natural Resources ("DLNR"). 

With respect to fauna, KS' consulting biologist, Tim 

Ohashi conducted a site inspection on October 17 and 18, 1999, 

and prepared a survey report entitled "Wildlife Survey, East 

Hawaii Campus - Kea'au Mauka Site, Kea'au, Hawaii." Mr. Ohashi 

observed only one endangered species, the Koloa, a Hawaiian duck, 
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in ·a stock pond which was previously intermittently maintained on 

the site, and has since been filed. Following discussions with 

the DLNR, DLNR approved both the flora and fauna surveys. DLNR 

concluded that no mitigation measures were required for either 

flora or fauna. DLNR's only requirement was that if an active 

'Io or Hawaiian hawk (an endangered species not observed on the 

Property but in surrounding areas) nest is detected, construction 

activity should be halted within 500 meters of the nest and the 

observation reported to the U.S. Fish & Wildlife Service and DLNR 

Division of Forestry and Wildlife. Construction activity within 

the vicinity of the nest should be halted until the U.S. Fish & 

Wildlife Service and DLNR approve appropriate mitigation 

measures. 

18. The applicant shall establish the special permit 
use within 5 years of the effective date of the special 
permit. 

KS established the special permit use of the Property 

for a school in August 2001 when it opened the East Hawaii Campus 

for students in grades 6, 7 and 8. 

19. The applicant shall comply with all applicable 
rules, regulations and requirements of the affected agencies 
for the development of the subject property, including the 
State Department of Transportation, the Department of 
Health, and the Department of Land and Natural Resources. 

KS will comply with this requirement 

20. Upon compliance with applicable condition of 
approval, and prior to the issuance of a certificate of 
occupancy for any portion of the development, the applicant 
shall submit a status report, in writing, to the Planning 
Director and the Land Use Commission. 

KS proposes that this progress report serve as the 
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18. The applicant shall establish the special permit 
use within 5 years of the effective date of the special 
permit. 

KS established the special permit use of the Property 

for a school in August 2001 when it opened the East Hawaii Campus 

for students in grades 6, 7 and 8. 

19. The applicant shall comply with all applicable 
rules, regulations and requirements of the affected agencies 
for the development of the subject property, including the 
State Department of Transportation, the Department of 
Health, and the Department of Land and Natural Resources. 

KS will comply with this requirement 

20. Upon compliance with applicable condition of 
approval, and prior to the issuance of a certificate of 
occupancy for any portion of the development, the applicant 
shall submit a status report, in writing, to the Planning 
Director and the Land Use Commission. 

KS proposes that this progress report serve as the 
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status report for Phase I and Phase II of Campus development. KS 

will comply with this requirement for future phases of Campus 

development. 

21. The applicant shall timely provide, without any 
prior notice, annual reports to the County of Hawaii 
Planning Commission and the Land Use Commission in 
connection with the status of the subject property and the 
applicant's progress in complying with the conditions 
enclosed herein. The annual report shall be due prior to or 
on the anniversary date of the issuance of the State Land 
Use Commission's decision and order. The annual report 
shall be submitted in a form prescribed by the executive 
officer of the Land Use Commission. 

KS will comply with this requirement. 

22. An extension of time for the performance of 
conditions of the permit may be granted by the Planning 
Director subject to the approval by the Commission upon the 
following circumstances: 

A) Non-performance is the result of conditions that 
could not have been foreseen or are beyond the control of 
the applicant, successors or assigns, and that are not the 
result of their fault or negligence. 

B) Granting of the time extension would not be 
contrary to the General Plan or the Zoning Code. 

C) Granting of the extension would not be contrary to 
the original reasons for the granting of the permit. 

D) The time extension granted shall be for a period 
not to exceed the period originally granted for performance 
(i.e., a condition to be performed within one year may 
extended for up to one additional year). 

KS will comply with this requirement. 

23. The applicant, its successors or assigns shall 
indemnify and hold the County of Hawaii and State of Hawaii 
harmless from and against any loss, liability, claim or 
demand for property damage, personal injury and death 
arising out of any act or omission of the applicant, its 
successors or assigns, officers, employees, contractors and 
agents under this permit or relating to or connected with 
the granting of this permit. 
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KS will comply with this requirement. 

24. The applicant shall develop the area in 
substantial compliance with the representations made to the 
Commission. 

KS will comply with this requirement. 

25. The Land Use Commission may fully or partially 
release these conditions as to all or any portion of the 
Property upon timely motion and upon the provision of 
adequate assurance of satisfaction of these conditions by 
the applicant. 

KS is not seeking the release or modification of any 

condition at this time. 

Honolulu, Hawaii: 2002. 

Law, A Law 

Attorney for Kamehameha Schools 
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Honolulu, Hawaii: 2002. 

at 
Law, A Law ���������� 
Attorney for Kamehameha Schools 
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BEFORE THE LAND USE COMMISSION 

OF THE STATE OF HAWAII 

In the Matter of the Petition of ) 
) 

KAMEHAMEHA SCHOOLS BERNICE PAUAHI ) 
BISHOP ESTATE ) 

) 
For a Special Permit to Establish ) 
and Operate an Elementary and ) 
Secondary School Campus on ) 
Approximately 265.25 Acres Within ) 
the State land Use Agricultural ) 
District in Kea'au, Puna, Hawaii; ) 
Tax Map Key No.: 1-6-03:012 (por.) ) 
___________________ ) 

In the Matter of the Petition of ) 
) 

OFFICE OF STATE PLANNING, ) 
STATE OF HAWAII ) 

) 
To Amend the Agricultural Land Use) 
District Boundary into the Urban _-) 
Land Use District for Approximately) 
660 Acres of Land at Kea'au, Puna, ) 
Hawaii, Hawaii, Tax Map Key No.: ) 
1-6-03: por. 3, por. 7, por. 8, ) 
por. 11, por. 12, por. 13, por. 14,) 
por. 15, por. 68, 76 and 84 ) 
___________________ ) 

DOCKET NO. SP00-393 

CERTIFICATE OF SERVICE 

DOCKET NO. BR93-699 

CERTIFICATE OF SERVICE 

CERTIFICATE OF SERVICE RE SECOND ANNUAL 
PROGRESS REPORT OF KAMEHAMEHA SCHOOLS 

I hereby certify that a copy of the SECOND ANNUAL 

PROGRESS REPORT OF KAMEHAMEHA SCHOOLS will be duly served on the 

following parties at their last known addresses by depositing the 
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same in the U.S. Mail, postage prepaid, on April 3, 2002: 

OFFICE OF PLANNING 
State of Hawaii 
State Office Tower 
235 S. Beretania, 6th Floor 
Honolulu, Hawaii 96804 

PLANNING DEPARTMENT 
County of Hawaii 
25 Aupuni Street, room 109 
Hilo, Hawaii 96720 

W.H. SHIPMAN, LIMITED 
P.O. Box 950 
Kea'au, Hawaii 96749 

DATED: Honolulu, Hawaii, April 3, 2002. 

WILLIAM W. UEN, Attorney at 
Law, A Law C poration 

Attorney for Kamehameha Schools 
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