Retreat and Campground

January, 2015

Mr. Orlando Davidson, Executive Officer
Land Use Commission

State of Hawaii, Department of Business,
Economic Development & Tourism

PO Box 2359

Honolulu HI 96804-2359

Subject: Annual Report for LUC Docket SP02-397, Special Use Permit for an Educational
Retreat Center at Hamakua, Hawaii,
TMK 4-4-11:015

Dear Mr. Davidson:

In accordance with Condition No. 9 of the above referenced Special Use Permit (SUP),
Hawaii United Methodist Union is required to submit an annual progress report to the
State Land Use Commission (LUC). As required this report has been prepared to: 1)
outline the status of the subject development; and 2) reference compliance with the ten
conditions of the SUP approval.

Proiect Status for vear 2014

During this year we received an extension of our permit (see # 4 of conditions below).
We have been able to complete this year the BBQs that accompany each rain shelter in
2014. ' _

Demolition of our final outstanding building with our only remaining demolition permit
was completed. We are ready to break ground in 2015 for our two bunk houses.

Simreerely,
\ - o

Reverend Dr. Theodore Lesnett, for




The Hawaii United Methodist Union

Ce:  Planning Director, County of Hawaii
Hawaii United Methodist Union

Conditiyns of Approval

('ondition No. 1
That the Applicant, successors or assigns shall be responsible for complying with all of the stated conditions of approval.
Response: The Hawaii United Methodist Union (IFUMU) acknowledges and will adhere to the terms of this condition,
Condition Ne, 2

That the Applicant shall complete the deveiopment in keeping with substantial representations made n the Application and to the Land
Use Commission. [hese representations include. but are not limited to: i) limiting the operation of the Project to a non-profit
srganization; ity constructing no more than four 1,200 square-foot, single-story dormitories and no more than six 608-square fuot,
single-story cottages: and iii) limiting the maximum number of beds to 40 exclusive of staif quariers.
Respense: HUMU's Master Plan submitted to the County of Hawaii Planning Director portrays four bunkheuses and six cottages
within the prescribed size limits.
Condition No. 3

That an archaeological letter of clearance be secured from the Department of Land and Natural Resources (DLNR) — Historic
Preservation Division with a copy submitted to the Planning Director prior to any land clearing activities.
Response: An archacological letter of elearance, dated July 5, 2005, has been received, as previously reported.
Cundition Nou. 4
That all construction for the proposed expanded retreat shall be completed in ten (10) years from the effective date of this permit. Prior
to the start of any new construction, Final Plan Approval shall be secured from the Planuing Director. Plans shall identify all proposed
structures, parking area(s). access driveway(s) and landscaping associated with the proposed use,
Response: Per your offer, we applied and were granted an administrative time extension based on factors found in Condition No. 10.
Condition Ne, §
‘f hat the Applicant shall secure and finalize all existing permits as requived by the Department of Pablic Works, Building Division.
Response: As previously reported, HUMU determined to demolish existing buildings with outstanding permits rather than finalize these
permits, The buildings, construcied by lessees, were substandard, Al but one have been demolished.
Condition No. 6
I hat aceess shall meet with the requirements of the Department of Public Works.
Response: HUMU will ensure that access meets the requirements of the Department of Public Works.
Condition No. 7
That should any unidentified sites or remains such as artifacts, shell, bone, or charceal deposits, human burials, rock or coral
alignments, pavings or walls be encountered, work in the immediate area shall cease and the DLNR-State Historic Preservation Division
(ULNR-SHPD) shall be immediately notified. Subsequent work shall proceed upon an archacological clearance from the DLNR-SUPD
when it finds that sufficient mitigative measures have been taken,
Response: HUMU will observe this condition. The property evidenced few sites during a professional archaeological inventory survey.
C'ondition No. 8
‘Fhat the Applicant shall comply with all other applicable lans. ete., of affected government agencices.
Response: The Applicant plans to comply with requirements of government ageneies and departments,
Condition No. 9
‘That a written annual status report shall be submitted to the Planning Director and the Land Use Commission in connection with the
status of the Project and the Applicant's progress in complying with the conditions imposcd herein, e annual report shall be due
prior 1o or on the anniversary date of the issuanee of this Decision and Order. The annual repor{ shall be submitted in a form
prescribed by the Executive Officer of the Land Use Commiysion,
Hesponse: This letter is submitted in accordance with this annual requirement.
Condition No. 10
That an initial extension of time for the performance of conditions within the permit may be granted by the Planning Director and Land
Use Commission upon the following circumstances:
Non-performance is the vesult of conditions that could not have been foreseen or arc beyond the control of the applicant, suceessors, or
assigns and that are not the result of their fault or negligence.
Granting of the time extension would not be contrary to the General Plan or Zoning Code.

sranting of the time extension would not be contrary to the original reasons for the granting of the permit,
The time extension granted shall be for a period not to exceed the period originally granted for performance (i.e., a condition to be
performed within one year may be extended for up to one additional ycar).
Respunse: We were granted an extension and have almost 5 years keft on it. as it was retroactive to the expiration of vur first permit
(Covered in reply for condition 4).



